

Change Order

PROJECT (Name and address):	CHANGE ORDER NUMBER: 010		OWNER: 🔀
City of Jonesboro - New Facility for Streets and Sanitation	DATE: August 31, 2010	A	RCHITECT: 🔀
Jonesboro, AR		CON	TRACTOR: 🖾
TO CONTRACTOR (Name and address):	ARCHITECT'S PROJECT NUMBER: 1-3628		FIELD:
Bailey Contractors, Inc.	CONTRACT DATE: November 15, 2009		_
101 CR 130 CONTRACT FOR: General Construct Bono, AR 72416			OTHER:
THE CONTRACT IS CHANGED AS FOLL (Include, where applicable, any undispute Provide sod in islands & lawns as directed	ed amount attributable to previously executed	Construction Change Directives,)
The original Contract Sum was		\$_	682,485.00
The net change by previously authorized the Contract Sum prior to this Change On	•	\$ <u>_</u>	9,782.00
The Contract Sum will be increased by th		- 2	692,267.00 6,728.88
The new Contract Sum including this Cha		\$	698,995.88
The Contract Time will be increased by Z The date of Substantial Completion as of	Gero (0) days. the date of this Change Order therefore is		
been authorized by Construction Change	e changes in the Contract Sum, Contract Time Directive until the cost and time have been ag r is executed to supersede the Construction C	greed upon by both the Owner and	hich have i
NOT VALID UNTIL SIGNED BY THE	ARCHITECT, CONTRACTOR AND OWN	ER.	
Stuck Associates Architects, Inc.	Bailey Contractors, Inc.	City of Jonesboro	
ARCHITECT (Firm name)	CONTRACTOR (Firm name)	OWNER (Firm name)	
328 South Shurch Street, PO Box 1425, Jonesboro, AR 72403	101 CR 130, Bono, AR 72416	_	
ADDRESS BY (Signature)	ADDRESS BY (Signature) BY (Signature)	_	
Paul Hoelscher	Kevin Bailey	_	
(Typed name)	(Typed name)		
SLAVE A	8 3 10	_	
DATE	DATE		