

CITY OF JONESBORO	P.O. BOX 1845 JONESBORO, AR 72403	CHANGE ORDER NO. 1
-------------------	--------------------------------------	--------------------

PO NUMBER 39322	DATE PREPARED 12/10/2009	PROJECT NAME Industrial Rail Maintenance
-----------------	--------------------------	---

NAME AND ADDRESS OF CONTRACTOR
Prewett Enterprises, Inc. dba B & P Enterprises
P.O. Box 386, Southaven, MS 38671

DESCRIPTION OF WORK INCLUDED IN CONTRACT

A. Increase in contract time
B.
C.
D.
E.

CHANGES ORDERED AND REASON ORDERED (List Individual Changes as A, B, C, D, etc.)

A. Work critical to the contract under Section A was completed within the 20 days specified. Part 2 of Section A was not time critical and was completed with no detriment to the contract or the City of Jonesboro therefore time is being added to the contract for the completion of Section A Part 2.
B.
C.

	Bid Item No.	Unit	Original Estimated Quantity	Contract Unit Price	Revised Estimated Quantity	Negotiated C.O. Unit Price	Original Estimated Cost	Revised Estimated Cost
A.								
B.								
C.								
D.								
E.								

TOTAL	\$ -	\$ -
--------------	------	------

Original Contract Amount
Previously Approved Change Orders
This Change Order
New Contract Amount

Contract time increased by 28 days. New contract 48 days.

THIS AGREEMENT SUBJECT TO ALL ORIGINAL CONTRACT PROVISIONS