

**AMENDMENT NO. 1
TO
AGREEMENT
FOR**

PROFESSIONAL SERVICES

BY AND BETWEEN

**THE CITY OF JONESBORO, ARKANSAS
AND
FISHER & ARNOLD, INC.**

**For
Extension of Lawson Road**

Resolution No. 2005: 09

THIS AMENDMENT, entered into and made effective as of the 1st day of May 2006, by and between the City of Jonesboro, Arkansas (hereinafter referred to as OWNER) and Fisher & Arnold, Inc. (hereinafter referred to as ENGINEER).

WHEREAS, it is the mutual desire of the parties hereto to amend the Agreement for Professional Consulting Services for the extension of Lawson Road – Resolution No. 2005: 09 entered into on the 1st of February, 2005, hereinafter referred to as the Existing Agreement as amended;

WHEREAS, this Amendment will be deemed a part of, and be subject to, all terms and conditions of the Existing Agreement as amended, and except as modified herein, the Existing Agreement will remain in full force and effect;

NOW, THEREFORE, it is agreed that the description of the ENGINEER services and compensation therefore be amended as follows:

1. EXHIBIT A, Scope of Services, shall be modified by Exhibit A.1, Scope of Services along with the associated compensation, attached.

WITNESS the signature of the parties hereto, by their duly authorized officers, effective on the day and year contained herein.

Executed in two (2) counterparts.

IN WITNESS WHEREOF, the parties hereto have made and executed this Agreement as of the day and year written below.


OWNER:

(Signature)

Douglas Forman
Mayor
City of Jonesboro

(date)

ENGINEER



(Signature)

Jeff L. Arnold, P.E.
President
Fisher & Arnold, Inc.

6-12-06

(date)

Address for giving notices:

Mayor Doug Formon
City of Jonesboro
P.O. Box 1845
Jonesboro, AR 72403

Mr. Jeff L. Arnold, P.E.
Fisher & Arnold, Inc.
9180 Crestwyn Hills Drive
Memphis, TN 38125

EXHIBIT A.1

PROFESSIONAL ENGINEERING SERVICES

AMENDMENT NO. 1

Resolution No. 2005: 09

SCOPE OF SERVICES

The ENGINEER will provide all professional services needed to successfully accomplish the following modifications to the Existing Agreement in order to provide the following services:

- I. Additional plats and surveying.

TOTAL LUMP SUM COST\$ 5,988.97

- II. Revise Urban Curb & Gutter Section of Lawson Road to a Rural Section without curbs and gutters including revisions to all affected drawings and design.

TOTAL LUMP SUM COST\$14,800.00

- III. Revise all impacted plats and legal descriptions along Lawson Road including acquisition and easements.

TOTAL LUMP SUM COST\$3,600.00

- IV. Revise Lawson Road Plans to 3 lanes with curb and gutter, 8 foot walkway and bicycle track and plats and descriptions.

TOTAL LUMP SUM COST\$16,900.00

TOTAL LUMP SUM REVISION\$41,288.97

The Total Lump Sum Fee is to increase from \$69,940.00 to \$ 111,228.97

- V. Additional surveying to restake acquisition area and easements.

(Budget not to exceed)\$ 6,400.00

REVISED TOTAL CONTRACT AMOUNT (Lump Sum).....\$111,228.97

(Budget not to exceed)\$ 6,400.00