



# AIA<sup>®</sup>

# Document G701<sup>™</sup> - 2001

## Change Order

<b>PROJECT</b> <i>(Name and address):</i> City of Jonesboro New Facility Sanitation and Street Jonesbor, AR	<b>CHANGE ORDER NUMBER:</b> 002 <b>DATE:</b> December 9, 2010	<b>OWNER:</b> <input checked="" type="checkbox"/> <b>ARCHITECT:</b> <input checked="" type="checkbox"/> <b>CONTRACTOR:</b> <input checked="" type="checkbox"/> <b>FIELD:</b> <input type="checkbox"/> <b>OTHER:</b> <input type="checkbox"/>
<b>TO CONTRACTOR</b> <i>(Name and address):</i> Bailey Contractors, Inc. 101 CR 130 Bono, AR 72416	<b>ARCHITECT'S PROJECT NUMBER:</b> 1-3628-08 Shop <b>CONTRACT DATE:</b> <b>CONTRACT FOR:</b> General Construction	

### THE CONTRACT IS CHANGED AS FOLLOWS:

*(Include, where applicable, any undisputed amount attributable to previously executed Construction Change Directives)*  
Extend pressure washer outlet piping from wash bay dividing wall south past curb & cap. Install 1 1/4" valve in valve box.  
(See attached plumbing section of P101 sheet)

The original Contract Sum was	\$	1,445,000.00
The net change by previously authorized Change Orders	\$	19,408.60
The Contract Sum prior to this Change Order was	\$	1,464,408.60
The Contract Sum will be increased by this Change Order in the amount of	\$	1,108.38
The new Contract Sum including this Change Order will be	\$	1,465,516.98


The Contract Time will be increased by Zero (0) days.  
The date of Substantial Completion as of the date of this Change Order therefore is

**NOTE:** This Change Order does not include changes in the Contract Sum, Contract Time or Guaranteed Maximum Price which have been authorized by Construction Change Directive until the cost and time have been agreed upon by both the Owner and Contractor, in which case a Change Order is executed to supersede the Construction Change Directive.

### NOT VALID UNTIL SIGNED BY THE ARCHITECT, CONTRACTOR AND OWNER.

Stuck Associates Architects, Inc.  
**ARCHITECT** *(Firm name)*

328 South Church Street, PO Box 1425,  
Jonesboro, AR 72403


**ADDRESS**  


Paul Hoelscher  
*(Typed name)*

9 DEC 10  
DATE

Bailey Contractors, Inc.  
**CONTRACTOR** *(Firm name)*

101 CR 130, Bono, AR 72416


**ADDRESS**  


Kevin Bailey  
*(Typed name)*

12/9/10  
DATE

City of Jonesboro  
**OWNER** *(Firm name)*

CONNECTION



SECTION OF  
D101 SHEET



# AIA® Document G701™ – 2001

## Change Order

<b>PROJECT</b> (Name and address): City of Jonesboro New Facility Sanitation and Street Jonesbor, AR	<b>CHANGE ORDER NUMBER:</b> 003 <b>DATE:</b> December 9, 2010	<b>OWNER:</b> <input checked="" type="checkbox"/> <b>ARCHITECT:</b> <input checked="" type="checkbox"/> <b>CONTRACTOR:</b> <input checked="" type="checkbox"/> <b>FIELD:</b> <input type="checkbox"/> <b>OTHER:</b> <input type="checkbox"/>
<b>TO CONTRACTOR</b> (Name and address): Bailey Contractors, Inc. 101 CR 130 Bono, AR 72416	<b>ARCHITECT'S PROJECT NUMBER:</b> 1-3628-08 Shop <b>CONTRACT DATE:</b> <b>CONTRACT FOR:</b> General Construction	



**THE CONTRACT IS CHANGED AS FOLLOWS:**  
*(Include, where applicable, any undisputed amount attributable to previously executed Construction Change Directives)*  
 Add 4 row of 8" cmu blocks above ridge line of two walls. Column lines 5 & 6.  
 (see attached sheet)

The original Contract Sum was	\$ 1,445,000.00
The net change by previously authorized Change Orders	\$ 20,516.98
The Contract Sum prior to this Change Order was	\$ 1,465,516.98
The Contract Sum will be increased by this Change Order in the amount of	\$ 2,955.68
The new Contract Sum including this Change Order will be	\$ 1,468,472.66

The Contract Time will be increased by Zero (0) days.  
 The date of Substantial Completion as of the date of this Change Order therefore is

**NOTE:** This Change Order does not include changes in the Contract Sum, Contract Time or Guaranteed Maximum Price which have been authorized by Construction Change Directive until the cost and time have been agreed upon by both the Owner and Contractor, in which case a Change Order is executed to supersede the Construction Change Directive.

**NOT VALID UNTIL SIGNED BY THE ARCHITECT, CONTRACTOR AND OWNER.**

<u>Stuck Associates Architects, Inc.</u> <b>ARCHITECT</b> (Firm name)	<u>Bailey Contractors, Inc.</u> <b>CONTRACTOR</b> (Firm name)	<u>City of Jonesboro</u> <b>OWNER</b> (Firm name)
<u>328 South Church Street, PO Box 1425, Jonesboro, AR 72403</u> <b>ADDRESS</b>	<u>101 CR 130, Bono, AR 72416</u> <b>ADDRESS</b>	
 <b>BY</b> (Signature)	 <b>BY</b> (Signature)	
<u>Paul Hoelscher</u> (Typed name)	<u>Kevin Bailey</u> (Typed name)	
<u>12/11/10</u> <b>DATE</b>	<u>12/11/10</u> <b>DATE</b>	



# AIA® Document G701™ - 2001

## Change Order

<b>PROJECT</b> (Name and address): City of Jonesboro New Facility Sanitation and Street Dan Avenue, Jonesboro, AR	<b>CHANGE ORDER NUMBER:</b> 004 <b>DATE:</b> 6-1-11	<b>OWNER:</b> <input checked="" type="checkbox"/> <b>ARCHITECT:</b> <input checked="" type="checkbox"/> <b>CONTRACTOR:</b> <input checked="" type="checkbox"/> <b>FIELD:</b> <input type="checkbox"/> <b>OTHER:</b> <input type="checkbox"/>
<b>TO CONTRACTOR</b> (Name and address): Bailey Contractors, Inc. 101 CR 130 Bono, AR 72416	<b>ARCHITECT'S PROJECT NUMBER:</b> 1-3628-08 Shop <b>CONTRACT DATE:</b> September 22, 2010 <b>CONTRACT FOR:</b> General Construction	

### THE CONTRACT IS CHANGED AS FOLLOWS:

(Include, where applicable, any undisputed amount attributable to previously executed Construction Change Directives)

1. Change 2x2 to 2x4 Trench Drains & Grate Sizes (+5,412.80)
2. Add pair of Steel Gates in Railing at Mezzanine (+1,091.33)
3. Relocate Door & Frame at Compressor Room. Change size to 40.70 (+526.70)
4. Add Block to cover exterior Columns at building Interior to 7'4" AFF (+5,115.60)
5. Delete Block divider Wall at Wash Bay (-2,330.44)

The original Contract Sum was	\$ 1,445,000.00
The net change by previously authorized Change Orders	\$ 23,472.66
The Contract Sum prior to this Change Order was	\$ 1,468,472.66
The Contract Sum will be increased by this Change Order in the amount of	\$ 9,815.99
The new Contract Sum including this Change Order will be	\$ 1,478,288.65

The Contract Time will be increased by Zero (0) days.

The date of Substantial Completion as of the date of this Change Order therefore is

**NOTE:** This Change Order does not include changes in the Contract Sum, Contract Time or Guaranteed Maximum Price which have been authorized by Construction Change Directive until the cost and time have been agreed upon by both the Owner and Contractor, in which case a Change Order is executed to supersede the Construction Change Directive.

### NOT VALID UNTIL SIGNED BY THE ARCHITECT, CONTRACTOR AND OWNER.

Stuck Associates Architects, Inc.  
**ARCHITECT** (Firm name)

328 South Church Street, PO Box 1425,  
Jonesboro, AR 72403

**ADDRESS**

**BY** (Signature)

Paul Hoelscher  
(Typed name)

**DATE**

Bailey Contractors, Inc.  
**CONTRACTOR** (Firm name)

101 CR 130, Bono, AR 72416

**ADDRESS**

**BY** (Signature)

Kevin Bailey  
(Typed name)

**DATE**

City of Jonesboro  
**OWNER** (Firm name)

**ADDRESS**

**BY** (Signature)

**DATE**

# AIA<sup>®</sup> Document G701™ – 2001

## Change Order

<b>PROJECT</b> (Name and address): City of Jonesboro New Facility Sanitation and Street Dan Avenue, Jonesboro, AR	<b>CHANGE ORDER NUMBER:</b> 005 <b>DATE:</b> 08-2-11	<b>OWNER:</b> <input checked="" type="checkbox"/> <b>ARCHITECT:</b> <input checked="" type="checkbox"/> <b>CONTRACTOR:</b> <input checked="" type="checkbox"/> <b>FIELD:</b> <input type="checkbox"/> <b>OTHER:</b> <input type="checkbox"/>
<b>TO CONTRACTOR</b> (Name and address): Bailey Contractors, Inc. 101 CR 130 Bono, AR 72416	<b>ARCHITECT'S PROJECT NUMBER:</b> 1-3628-08 Shop <b>CONTRACT DATE:</b> September 22, 2010 <b>CONTRACT FOR:</b> General Construction	

**THE CONTRACT IS CHANGED AS FOLLOWS:**

(Include, where applicable, any undisputed amount attributable to previously executed Construction Change Directives)  
Change two wash sinks out & install drinking fountains

The original Contract Sum was	\$ 1,445,000.00
The net change by previously authorized Change Orders	\$ 33,288.65
The Contract Sum prior to this Change Order was	\$ 1,478,288.65
The Contract Sum will be increased by this Change Order in the amount of	\$ 2,072.39
The new Contract Sum including this Change Order will be	\$ 1,480,361.04


The Contract Time will be increased by Zero (0) days.  
The date of Substantial Completion as of the date of this Change Order therefore is

**NOTE:** This Change Order does not include changes in the Contract Sum, Contract Time or Guaranteed Maximum Price which have been authorized by Construction Change Directive until the cost and time have been agreed upon by both the Owner and Contractor, in which case a Change Order is executed to supersede the Construction Change Directive.

**NOT VALID UNTIL SIGNED BY THE ARCHITECT, CONTRACTOR AND OWNER.**

Stuck Associates Architects, Inc.  
**ARCHITECT** (Firm name)

328 South Church Street, PO Box 1425,  
Jonesboro, AR 72403


**ADDRESS**  


Paul Hoelscher  
(Typed name)

3016 11  
**DATE**

Bailey Contractors, Inc.  
**CONTRACTOR** (Firm name)

101 CR 130, Bono, AR 72416

**ADDRESS**  


Kevin Bailey  
(Typed name)

8-3-11  
**DATE**

City of Jonesboro  
**OWNER** (Firm name)