



City of Jonesboro

300 S. Church Street
Jonesboro, AR 72401

Signature Copy

Resolution: R-EN-092-2019

File Number: RES-19:089

Enactment Number: R-EN-092-2019

A RESOLUTION OF THE CITY OF JONESBORO, ARKANSAS, TO APPROVE CHANGE ORDER NO. 4 FOR THE HARRISBURG ROAD WIDENING PROJECT

WHEREAS, the City of Jonesboro entered into a contract for professional services for the widening of Harrisburg Road with Fisher & Arnold, Inc.;

WHEREAS, the City of Jonesboro desires to change the project with Change Order No. 4 as attached increasing the contract amount \$18,925.00; and

WHEREAS, funding for the execution of the change order shall come from the Capital Improvement --- STIP account, and compensation shall be paid in accordance with the agreement,

NOW, THEREFORE BE IT RESOLVED, BY THE CITY COUNCIL OF THE CITY OF JONESBORO, ARKANSAS, that;

Section 1: The City of Jonesboro hereby accepts Change Order No. 4 in the amount of \$18,925.00 from Fisher & Arnold, Inc.

Section 2. Funding for the execution of the change order shall come from the Capital Improvement -- STIP account and compensation shall be paid in accordance with the agreement.

Section 3. The Mayor and the City Clerk are hereby authorized by the City Council for the City of Jonesboro to accept this Change Order and direct the Purchasing Agent to increase the Purchase Order amount.

PASSED AND APPROVED this 16th day of July, 2019.

| | | | |
|-------------------|--------------------------------------|------------------------|--------------------------|
| CITY OF JONESBORO | P.O. BOX 1845 JONESBORO, AR 72403 | SUPPLEMENTAL AGREEMENT | 4 |
| PO NUMBER 45877 | DATE PREPARED 6/17/2019 | PROJECT NAME | Harrisburg Road Widening |

NAME AND ADDRESS OF CONTRACTOR
 Fisher & Arnold, Inc.
 9180 Crestwyn Hills Drive, Memphis, TN 38125

DESCRIPTION OF WORK INCLUDED IN CONTRACT

A. Traffic Signal design for the intersection of Harrisburg Road and Forest Hill Road
 B.
 C.
 D.

CHANGES ORDERED AND REASON ORDERED (List Individual Changes as A, B, C, D, etc.)

A. Signal Warrant Analysis determined a traffic signal is needed at this intersection
 B.
 C.
 D.

| | Bid Item No. | Unit | Current Estimated Quantity | Contract Unit Price | Revised Estimated Quantity | Negotiated C.O. Unit Price | Current Estimated Cost | Revised Estimated Cost |
|----|--------------|------|----------------------------|---------------------|----------------------------|----------------------------|------------------------|------------------------|
| A. | 1 | LS | 0 | \$ - | 1 | \$ 18,925.00 | \$ - | \$ 18,925.00 |
| B. | | | | | | | \$ - | \$ - |
| C. | | | | | | | \$ - | \$ - |
| D. | | | | | | | \$ - | \$ - |
| E. | | | | | | | \$ - | \$ - |


TOTAL \$ - \$ 18,925.00

| | | |
|-----------------------------------|---------------|---------|
| Original Contract Amount | \$ 290,573.16 | |
| Previously Approved Change Orders | \$ 19,638.77 | |
| This Change Order | \$ 18,925.00 | Overrun |
| New Contract Amount | \$ 329,136.93 | |

Contract time increased by _____ days. New contract _____ days.

THIS AGREEMENT SUBJECT TO ALL ORIGINAL CONTRACT PROVISIONS

ISSUED FOR REASONS INDICATED ABOVE


 Signature

CITY ENGINEER
 Title

06/21/19
 Date

ACCEPTED BY
 OWNER



FISHER ARNOLD
ENGINEERS | ARCHITECTS | CONSULTANTS | PLANNERS

June 10, 2019

Mr. Craig Light, P.E.
Engineering Director
300 S. Church St.
Jonesboro, AR 72401

**RE: Harrisburg Road (Hwy 1B) Widening Project
Supplement Request No. 3 – Traffic Signal Design for Forest Hill at Harrisburg Road
(Hwy 1B) Intersection**

Dear Mr. Light:

We appreciate the opportunity to submit the following Supplement Request for providing additional services on the Harrisburg Road Widening Project. The Additional Service comprising this request is for providing engineering services for the design of traffic signal at the Harrisburg Road (Hwy 1B) / Forest Hill Road intersection. This proposal has been requested by the City of Jonesboro due to the number of public comments received at the Public Hearing that was held on February 28, 2019 pertaining to this project.

Scope of Work:

As requested, a traffic signal for the Harrisburg / Forest Hill intersection will be added to the current Harrisburg Road (Hwy 1B – Job 100881) Widening Project design. A Signal Warrant Analysis was performed for this intersection and ARDOT approved the addition of a traffic signal to this intersection in the project that is currently under design. The scope of work for this supplement request includes the following items:

- ✓ Traffic Signal Notes
- ✓ System Map (if needed)
- ✓ Street Name Sign
- ✓ Permanent Signal Layout with Detection Zones, Service, Point, and Antenna (60 & 40 Scale)
- ✓ Signalization Chart Sheet
- ✓ Signalization Wiring Diagram
- ✓ Traffic Signal Quantities
- ✓ Coordination with ARDOT

Subtotal Fee (Not-To-Exceed).....\$18,925.00

9180 Crestwyn Hills Drive
Memphis, TN 38125

901.748.1811
Toll Free: 1.888.583.9724

www.fisherarnold.com

Mr. Craig Light, P.E.
June 10, 2019
Page 2

Fee Exclusions:

The following are items **excluded** from our Professional Fee listed above that can be negotiated later:

- Temporary Signals (not an existing signalized intersection so this aspect should not be required).

Schedule:

Fisher Arnold can begin work upon receipt of a signed agreement. The Harrisburg Road at Forest Hill Road intersection design to the 60% level for submittal to ARDOT can be completed within 4 weeks of receiving a signed agreement.

Sincerely,

FISHER & ARNOLD, INC.



John Pankey, P.E.

Vice President

JP/mkg

Cc: Mr. Mark Nichols
Mr. Rick Gafford

Your signature on this copy will authorize us upon receipt to commence work. Please sign, date, and return one copy for our files.

CITY OF JONESBORO