

CITY OF JONESBORO	P.O. BOX 1845 JONESBORO, AR 72403	CHANGE ORDER NO. 2
PO NUMBER 39948	DATE PREPARED 8/26/2010	PROJECT NAME Turtle Creek Greenway-Phase I Section II & Section III & Section IVA

NAME AND ADDRESS OF CONTRACTOR
Garry Meadows Construction Co., Inc., P.O. Box 16540, Jonesboro, AR 72403

DESCRIPTION OF WORK INCLUDED IN CONTRACT

A. Increase Phase I - Section II to include additional compacted embankment
 B.
 C.
 D.
 E.

CHANGES ORDERED AND REASON ORDERED (List Individual Changes as A, B, C, D, etc.)

A. Place 9,950 C.Y. of compacted embankment to build a 5 ft. shoulder with a 3:1 side slope on the west bank of the Turtle Creek detention pond adjacent to the Greenway Trail. This will address safety concerns regarding the proximity of the trail to the bank of the detention pond, will be more esthetically pleasing and reduce future maintain costs.
 B.
 C.

	Bid Item No.	Unit	Original Estimated Quantity	Contract Unit Price	Revised Estimated Quantity	Negotiated C.O. Unit Price	Original Estimated Cost	Revised Estimated Cost
A.	5	C.Y.	0	\$ -	9,950	\$ 1.00	\$ -	\$ 9,950.00
B.								
C.								
D.								
E.								

TOTAL \$ - \$ 9,950.00

Original Contract Amount	\$ 250,240.33	
Previously Approved Change Orders	\$ 9,950.00	
This Change Order	\$ 9,950.00	Overrun
New Contract Amount	\$ 270,140.33	

Contract time increased by 0 **days. New contract** days.

THIS AGREEMENT SUBJECT TO ALL ORIGINAL CONTRACT PROVISIONS