

CITY OF JONESBORO	P.O. BOX 1845 JONESBORO, AR 72403	CHANGE ORDER NO. 3						
PO NUMBER 45903	DATE PREPARED 12/11/2017	PROJECT NAME Crowley's Ridge Parkway Craighead Forest Park Road Improvements						
NAME AND ADDRESS OF CONTRACTOR Sugg Construction Inc PO Box 17164 Jonesboro, AR 72403								
DESCRIPTION OF WORK INCLUDED IN CONTRACT A.-M. See Attached Change Table								
CHANGES ORDERED AND REASON ORDERED (List Individual Changes as A, B, C, D, etc.) A.-C. Adjusted to reflect quantites and undercutting of Access 1 parking lot. D.-J. Adjusted to reflect quantities installed in the field K Added for safety at round about L Added to finish the excersisce stations M New entrance sign at the round about.								
	Bid Item No.	Unit	Current Estimated Quantity	Contract Unit Price	Revised Estimated Quantity	Negotiated C.O. Unit Price	Current Estimated Cost	Revised Estimated Cost
A.								
B.								
C.								
D.								
TOTAL							\$ -	\$ 40,287.07
Original Contract Amount				\$	797,148.26			
Previously Approved Change Orders				\$	58,188.52			
This Change Order				\$	40,287.07		Overrun	
New Contract Amount				\$	895,623.85			
Contract time increased by 14				days. New contract		254		days.
THIS AGREEMENT SUBJECT TO ALL ORIGINAL CONTRACT PROVISIONS								
ISSUED FOR REASONS INDICATED ABOVE								
			_____ Signature			_____ Title		_____ Date
ACCEPTED BY CONTRACTOR								
			_____ Signature			_____ Title		_____ Date
ACCEPTED BY OWNER								
			_____ Signature			_____ Title		_____ Date

Table 1. Change Order #3 Qtys

	Bid Item No.	Description	Unit	Quantity	Price	Quantity	Price	Cost	Cost
a	2	R&D Asphalt	Sq. Yd	2425	\$ 7.00	2052.75	\$ 7.00	\$ 16,975.00	\$ 14,369.25
b	6	Class VII	Tons	7335	\$ 23.00	7645	\$ 23.00	\$ 168,705.00	\$ 175,835.00
c	7	AHCM	Tons	2912.72	\$ 83.00	2930.53	\$ 83.00	\$ 241,755.76	\$ 243,233.99
d	10	Signs	EA	168	\$ 8.00	88	\$ 8.00	\$ 1,344.00	\$ 704.00
e	11	24" RCP	L.F.	272	\$ 50.00	267	\$ 50.00	\$ 13,600.00	\$ 13,350.00
f	26	Concrete Walks	Sq. Yd.	158	\$ 60.00	165.97	\$ 60.00	\$ 9,480.00	\$ 9,958.20
g	32	Concrete Curb and Gutter	L.F.	362	\$ 20.00	518	\$ 20.00	\$ 7,240.00	\$ 10,360.00
h	32	Standard Sign	Sq. Ft.	80.6	\$ 17.00	56.6	\$ 17.00	\$ 1,370.20	\$ 962.20
i	33	Channel U post	EA	20	\$ 95.00	13	\$ 95.00	\$ 1,900.00	\$ 1,235.00
j	36	Stone Back Fill	Tons	367.37	\$ 23.75	518.46	\$ 23.75	\$ 8,725.04	\$ 12,313.43
k		4" Dashed Pavement Marking	LF			102	\$ 2.00	\$ -	\$ 204.00
l		Concrete Exercise Station	Sq.Yd			231	\$ 47.00	\$ -	\$ 10,857.00
m		Entrance Sign	LS			1	\$ 18,000.00	\$ -	\$ 18,000.00
TOTAL								\$ 471,095.00	\$ 511,382.07
Current Overrun Price Difference								\$ -	\$ 40,287.07