

AIA[®] Document G701[™] – 2001

Change Order

PROJECT (Name and address): City of Jonesboro New Facility Sanitation and Street Jonesbor, AR	CHANGE ORDER NUMBER: 001 DATE: October 14, 2010	OWNER: <input checked="" type="checkbox"/> ARCHITECT: <input checked="" type="checkbox"/> CONTRACTOR: <input checked="" type="checkbox"/> FIELD: <input type="checkbox"/> OTHER: <input type="checkbox"/>
TO CONTRACTOR (Name and address): Bailey Contractors, Inc. 101 CR 130 Bono, AR 72416	ARCHITECT'S PROJECT NUMBER: 1-3628-08 Shop CONTRACT DATE: CONTRACT FOR: General Construction	

THE CONTRACT IS CHANGED AS FOLLOWS:

(Include, where applicable, any undisputed amount attributable to previously executed Construction Change Directives)

The 4" thick slab in grid lines 1 through 2 to be changed to a 8" thick slab. The 4" thick slab in grid lines 2 through 5 to be changed to a 8" thick slab. The 4" slab in grid lines 5 through 10 to be changed to a 6" thick slab. See attached drawing for grid line placements.

The original Contract Sum was	\$ 1,445,000.00
The net change by previously authorized Change Orders	\$ 0.00
The Contract Sum prior to this Change Order was	\$ 1,445,000.00
The Contract Sum will be increased by this Change Order in the amount of	\$ 19,408.60
The new Contract Sum including this Change Order will be	\$ 1,464,408.60

The Contract Time will be increased by Zero (0) days.

The date of Substantial Completion as of the date of this Change Order therefore is

NOTE: This Change Order does not include changes in the Contract Sum, Contract Time or Guaranteed Maximum Price which have been authorized by Construction Change Directive until the cost and time have been agreed upon by both the Owner and Contractor, in which case a Change Order is executed to supersede the Construction Change Directive..

NOT VALID UNTIL SIGNED BY THE ARCHITECT, CONTRACTOR AND OWNER.

Stuck Associates Architects, Inc.
ARCHITECT (Firm name)

328 South Church Street, PO Box
1425, Jonesboro, AR 72403

ADDRESS


BY (Signature)


Paul Hoelscher
(Typed name)

14 OCT 10
DATE

Bailey Contractors, Inc.
CONTRACTOR (Firm name)


101 CR 130, Bono, AR 72416

ADDRESS


BY (Signature)

Kevin Bailey
(Typed name)

10/14/10
DATE



BRIDGE CRANE (DEDUCTIVE ALTERNATE 1) A1

FLOOR PLAN AS

1. GENERAL NOTES
2. GENERAL NOTES
3. GENERAL NOTES



CITY OF JONESBORO
VEHICLE MAINTENANCE FACILITY
 JONESBORO, AR

FLOOR PLAN

STUCK
 associates
ARCHITECTS
 1000 N. UNIVERSITY
 JONESBORO, AR 72403
 (870) 632-4271

A101 Project Status Issue Date	Design & Construction 10/1/11
	Construction 10/1/11