

Change Order

PROJECT (Name and address):	CHANGE ORDER NUMBER: 002	OWNER: 🔀
City of Jonesboro - New Facility for JETS	DATE : 05-01-2010	ARCHITECT:
Jonesboro, AR		CONTRACTOR:
TO CONTRACTOR (Name and address):	ARCHITECT'S PROJECT NUMBER: 1-3628-08	<u> </u>
Bailey Contractors. Inc	CONTRACT DATE: November 15, 2009	FIELD:
101 CR 130 Bono, AR 72416	CONTRACT FOR: General Construction	OTHER:
The original Contract Sum was		\$ 682,485.00
THE CONTRACT IS CHANGED AS FOLL	OWS : d amount attributable to previously executed Construction	Change Directives
Additional fill for allve, 541 cable yards a	at \$15.00 per cubic yard for a total of \$5,115.00	
The net change by previously authorized Change Orders The Contract Sum prior to this Change Order was		\$ -14,613.00 \$ 667,872.00
The Contract Sum will be increased by this Change Order in the amount of		\$ 5,115.00
The new Contract Sum including this Change Order will be		\$ 672,987.00
The Contract Time will be increased by Z	ero (0) days.	
The date of Substantial Completion as of	the date of this Change Order therefore is	
NOTE: This Change Order does n	ot include changes in the Contract Sum, Con	ntreat Time or
2	-	
	nich have been authorized by Construction C	_
-	eed upon by both the Owner and Contractor	, in which case a
Change Order is executed to su	persede the Construction Change Directive.	
NOT VALID HINTH SIGNED BY THE	ARCHITECT, CONTRACTOR AND OWNER.	
HO! TALID ON HE GIGHED DE HIL	Contractors, Inc.	
Stuck Associates Architects, Inc.	Bailey Construction	
ADCUITECT (Eine name)	CONTRACTOR (Firm warms)	

ARCHITECT (Firm name)

328 South Church Street, PO Box
1425, Jonesboro, AR 72403

ADDRESS

BY (Signature)

Paul Hoelscher
(Typed name)

DATE

CONTRACTOR (Firm name)
3402 Willow Road, Jonesboro, AR
72404 72414

ADDRESS

BY (Signature)

Kevin Bailey
(Typed name)

DATE