

<b>CITY OF JONESBORO</b>	<b>P.O. BOX 1845 JONESBORO, AR 72403</b>	<b>CHANGE ORDER NO.</b> 2
<b>PO NUMBER</b> 38436	<b>DATE PREPARED</b> 11/5/2008	<b>PROJECT NAME</b> Union Street Parking Improv.

**NAME AND ADDRESS OF CONTRACTOR**  
**StoneBridge Construction**  
**1000 Windover Road, Suite B, Jonesboro, AR 72401**

**DESCRIPTION OF WORK INCLUDED IN CONTRACT**

A. Curb & Gutter Replacement  
B. Additional Undercut and Backfill  
C.  
D.  
E.

**CHANGES ORDERED AND REASON ORDERED (List Individual Changes as A, B, C, D, etc.)**

A. Change in Plans  
B. Increased from original quantity  
C.  
D.  
E.

	<b>Bid Item No.</b>	<b>Unit</b>	<b>Original Estimated Quantity</b>	<b>Contract Unit Price</b>	<b>Revised Estimated Quantity</b>	<b>Negotiated C.O. Unit Price</b>	<b>Original Estimated Cost</b>	<b>Revised Estimated Cost</b>
A.	5.09a	L.F.	2,595	\$ 14.38	2,631	\$ 14.38	\$ 37,316.10	\$ 37,833.78
B.	3.06a	Ton	1,480	\$ 20.70	1,611.47	\$ 20.70	\$ 30,636.00	\$ 33,357.43
C.							\$ -	\$ -
D.							\$ -	\$ -
E.							\$ -	\$ -
<b>TOTAL</b>							\$ 67,952.10	\$ 71,191.21

<b>Original Contract Amount</b>	\$ 282,987.25	
<b>Previously Approved Change Orders</b>	\$ 600.00	
<b>This Change Order</b>	\$ 3,239.11	<b>Overrun</b>
<b>New Contract Amount</b>	\$ 286,826.36	

**Contract time increased by** 0 **days. New contract** days.

**THIS AGREEMENT SUBJECT TO ALL ORIGINAL CONTRACT PROVISIONS**



November 5, 2008

Craig Light  
City of Jonesboro  
Engineering Department  
307 Vine St.  
Jonesboro, AR 72401

Mr. Light,

The following approved items need to be issued in a change order:

**Cate St.**

**Tank Removal**

- 2 dump truck loads (\$90.00 ea)	\$ 180.00
- Tank Disposal	\$ 200.00
- Flowable Fill (5yds x \$100.00)	\$ 500.00
<u>Subtotal</u>	<u>\$ 880.00</u>
<u>18% OH/P Subcontractor</u>	<u>\$ 158.40</u>
Subtotal	\$1,038.40
<u>12% OH/P General Contractor</u>	<u>\$ 124.61</u>
<b>Total Change</b>	<b>\$1,163.01</b>

**Additional Aggregate Base**

- Stone used to fill tank voids (43.91 Tons x \$20.70) \$ 908.94

**Union St.**

**Curb & Gutter Replacement**

- Replace 36' of curb due to grade change (\$14.38LF) \$ 517.68

**Undercut and Backfill**

- Additional rock (131.47 Tons x \$20.70) \$2,721.43

Regards,

A handwritten signature in black ink, appearing to read 'Rob Hester', is written over a large, loopy scribble.

Rob Hester  
Operations Manager