



City of Jonesboro

300 S. Church Street
Jonesboro, AR 72401

Signature Copy

Resolution: R-EN-063-2020

File Number: RES-20:067

Enactment Number: R-EN-063-2020

A RESOLUTION OF THE CITY OF JONESBORO, ARKANSAS TO APPROVE CHANGE ORDER NO. 3 FOR THE CROWLEY'S RIDGE PARKWAY: CRAIGHEAD FOREST PARK TRAIL - PHASE III (ARDOT NO. 100919) (2018:31)

WHEREAS, the City of Jonesboro enter into a contract for the construction of the Crowley's Ridge Parkway: Craighead Forest Park Trail - Phase III with Asphalt Producers, LLC; and,

WHEREAS, the City of Jonesboro desires to change the project with Change Order No. 3 as attached increasing the contract in the amount \$44,588.87; and,

WHEREAS, funding for the execution of the contract shall come from the Transportation Alternative Program (TAP) from the Arkansas Department of Transportation and compensation shall be paid in accordance with the contract documents.

NOW, THEREFORE BE IT RESOLVED, BY THE CITY COUNCIL OF THE CITY OF JONESBORO, ARKANSAS;

Section 1: That the City of Jonesboro hereby accepts Change Order No. 3 in the amount of \$44,588.87 from Asphalt Producers, LLC.

Section 2. That funding for the execution of the contract shall come from the Transportation Alternative Program (TAP) from the Arkansas Department of Transportation and compensation shall be paid in accordance with the contract documents.

Section 3. The Mayor and the City Clerk are hereby authorized by the City Council for the City of Jonesboro to accept this Change Order and direct the Purchasing Agent to increase the Purchase Order amount.

PASSED AND APPROVED THIS 16TH DAY OF JUNE 2020.

ATTEST:

CITY OF JONESBORO	P.O. BOX 1845 JONESBORO, AR 72403	CHANGE ORDER NO.	3
PO NUMBER 46918	DATE PREPARED 5/15/2020	PROJECT NAME	Crowley's Ridge Parkway: Craighead Forest Park Trail - Phase III

NAME AND ADDRESS OF CONTRACTOR
 Asphalt Producers, LLC
 P.O. Box 1492, Jonesboro, AR 72403

DESCRIPTION OF WORK INCLUDED IN CONTRACT
 A-S Adjustment in quantities
 New Completion Date March 31, 2020

CHANGES ORDERED AND REASON ORDERED (List Individual Changes as A, B, C, D, etc.)
 A-S Actual field measurements necessitated adjustments of the esitmated plan quantities
 Time incresed due to unforeseen weather conditions

	Bid Item No.	Unit	Current Estimated Quantity	Contract Unit Price	Revised Estimated Quantity	Negotiated C.O. Unit Price	Current Estimated Cost	Revised Estimated Cost
A	2	SY	658.42	\$ 4.50	637.69	\$ 4.50	\$ 2,962.89	\$ 2,869.61
B	3	SY	35.61	\$ 17.00	178.00	\$ 17.00	\$ 605.37	\$ 3,026.00
C	8	Tons	2,084.00	\$ 23.50	2,754.11	\$ 23.50	\$ 48,974.00	\$ 64,721.59
D	9	Tons	497.98	\$ 79.45	723.74	\$ 79.45	\$ 39,564.51	\$ 57,501.14
E	10	SY	404.29	\$ 48.00	257.90	\$ 48.00	\$ 19,405.92	\$ 12,379.20
F	15	LF	67.50	\$ 65.00	52.50	\$ 65.00	\$ 4,387.50	\$ 3,412.50
G	21	Tons	4.60	\$ 220.00	-	\$ 220.00	\$ 1,012.00	\$ -
H	29	SY	39.05	\$ 45.00	83.90	\$ 45.00	\$ 1,757.25	\$ 3,775.50
I	30	LF	3,283.72	\$ 16.00	3,216.00	\$ 16.00	\$ 52,539.52	\$ 51,456.00
J	32	SY	69.24	\$ 160.00	94.60	\$ 160.00	\$ 11,078.40	\$ 15,136.00
K	33	SY	9.00	\$ 160.00	-	\$ 160.00	\$ 1,440.00	\$ -
L	35	LF	331.00	\$ 6.00	335.00	\$ 6.00	\$ 1,986.00	\$ 2,010.00
M	36	LF	420.00	\$ 20.00	366.00	\$ 20.00	\$ 8,400.00	\$ 7,320.00
N	39	SF	1,000.00	\$ 9.00	1,168.00	\$ 9.00	\$ 9,000.00	\$ 10,512.00
O	41	SY	66.00	\$ 50.00	-	\$ 50.00	\$ 3,300.00	\$ -
P	44	SP	88.77	\$ 45.00	100.00	\$ 45.00	\$ 3,994.65	\$ 4,500.00
Q	45	CY	231.33	\$ 25.60	630.00	\$ 25.60	\$ 5,922.05	\$ 16,128.00
R	47	LS	1.00	\$ 3,600.00	2.00	\$ 3,600.00	\$ 3,600.00	\$ 7,200.00
S	56	SY	534.00	\$ 43.00	593.80	\$ 43.00	\$ 22,962.00	\$ 25,533.40
TOTAL							\$ 242,892.06	\$ 287,480.93

Original Contract Amount	\$ 326,600.62	
Previously Approved Change Orders	\$ 49,222.69	
This Change Order	\$ 44,588.87	Overrun
New Contract Amount	\$ 420,412.18	
Contract time increased by	164 days.	New contract 376 days.

THIS AGREEMENT SUBJECT TO ALL ORIGINAL CONTRACT PROVISIONS

ISSUED FOR REASONS INDICATED ABOVE

	 Signature	<u>CITY Engineer</u> Title	<u>5/18/2020</u> Date
ACCEPTED BY CONTRACTOR	 Signature	<u>Vice President</u> Title	<u>5/18/2020</u> Date
ACCEPTED BY OWNER	_____ Signature	_____ Title	<u>6-17-2020</u> Date