

## Change Order

PROJECT (Name and address):	CHANGE ORDER NUMBER: 009	OWNER: 🔯
City of Jonesboro - New Facility for	<b>DATE:</b> August 31, 2010	ARCHITECT: ⊠
Streets and Sanitation Jonesboro, AR		CONTRACTOR: ⊠
TO CONTRACTOR (Name and address):	ARCHITECT'S PROJECT NUMBER: 1-3628-	
Bailey Contractors, Inc. 101 CR 130 Bono, AR 72416	CONTRACT DATE: November 15, 2009 CONTRACT FOR: General Construction	OTHER:
	OWS:  d amount attributable to previously executed ign, additional slab on exterior for break roor	
The original Contract Sum was The net change by previously authorized of The Contract Sum prior to this Change Or The Contract Sum will be increased by th The new Contract Sum including this Cha	der was is Change Order in the amount of	\$ 682,485.00 \$ -118.00 \$ 682,367.00 \$ 9,900.00 \$ 692,267.00
NOTE: This Change Order does not includ been authorized by Construction Change	tero (0) days. the date of this Change Order therefore is e changes in the Contract Sum, Contract Time Directive until the cost and time have been ag r is executed to supersede the Construction Cl	greed upon by both the Owner and
NOT VALID UNTIL SIGNED BY THE	ARCHITECT, CONTRACTOR AND OWN	ER.
Stuck Associates Architects, Inc. ARCHITECT (Firm name)	Bailey Contractors, Inc. CONTRACTOR (Firm name)	City of Jonesboro OWNER (Firm name)
328-South Church Street, PO Box 1425, Jones poro, AR 72403 ADDRESS ///	ADDRESS By (Signature)	1515 West Washington, Joffesboro, AR 72401
Paul Hoelscher (Typed name)  31 Aug LO  DATE	Kevin Bailey (Typed name)  31 10  DATE	-