

CITY OF JONESBORO		P.O. BOX 1845 JONESBORO, AR 72403		CHANGE ORDER NO.	1
PO NUMBER	39469	DATE PREPARED	4/19/2010	PROJECT NAME	North Jonesboro Sidewalk Improvments

NAME AND ADDRESS OF CONTRACTOR

Garry Meadows Construction Co., Inc.
P.O. Box 16540, Jonesboro, AR 72403

DESCRIPTION OF WORK INCLUDED IN CONTRACT

- A.-H. Adjustment of previously estimated quantities
- I. Decrease in contract time

CHANGES ORDERED AND REASON ORDERED (List Individual Changes as A, B, C, D, etc.)

- A.-H. Based on actual field measurement of quantities placed.
- I. Project completed ahead of schedule

	Bid Item No.	Unit	Original Estimated Quantity	Contract Unit Price	Revised Estimated Quantity	Negotiated C.O. Unit Price	Original Estimated Cost	Revised Estimated Cost
A.	3	S.Y.	270	\$ 28.00	364	\$ 28.00	\$ 7,560.00	\$ 10,192.00
B.	4	S.Y.	700	\$ 35.60	510	\$ 35.60	\$ 24,920.00	\$ 18,156.00
C.	6	Each	8	\$ 266.00	6	\$ 266.00	\$ 2,128.00	\$ 1,596.00
D.	7	S.Y.	590	\$ 34.00	551	\$ 34.00	\$ 20,060.00	\$ 18,734.00
E.	9	S.Y.	562	\$ 8.80	548	\$ 8.80	\$ 4,945.60	\$ 4,822.40
F.	10	S.Y.	672	\$ 4.50	500	\$ 4.50	\$ 3,024.00	\$ 2,250.00
G.	13	Each	9	\$ 33.00	11	\$ 33.00	\$ 297.00	\$ 363.00
H.	14	Each	16	\$ 25.00	18	\$ 25.00	\$ 400.00	\$ 450.00

TOTAL		\$ 63,334.60	\$ 56,563.40
--------------	--	--------------	--------------

Original Contract Amount	\$ 70,863.20	
Previously Approved Change Orders	\$ -	
This Change Order	\$ (6,771.20)	Underrun
New Contract Amount	\$ 64,092.00	

Contract time decreased by	50	days.	New contract	130	days.
----------------------------	----	-------	--------------	-----	-------

THIS AGREEMENT SUBJECT TO ALL ORIGINAL CONTRACT PROVISIONS