

CITY OF JONESBORO	P.O. BOX 1845 JONESBORO, AR 72403	CHANGE ORDER NO. 1
-------------------	--------------------------------------	--------------------

PO NUMBER 38826	DATE PREPARED 4/7/2009	PROJECT NAME Debris Removal
--------------------	---------------------------	--------------------------------

NAME AND ADDRESS OF CONTRACTOR
D & J Enterprises, Inc.
3495 Lee Road, Auburn, AL 36832

DESCRIPTION OF WORK INCLUDED IN CONTRACT

A. Increase in contract time

CHANGES ORDERED AND REASON ORDERED (List Individual Changes as A, B, C, D, etc.)

A. Actual quantity of debris removal exceeded estimated quantity. New completion date is May 9, 2009.

	Bid Item No.	Unit	Original Estimated Quantity	Contract Unit Price	Revised Estimated Quantity	Negotiated C.O. Unit Price	Original Estimated Cost	Revised Estimated Cost
A.								
B.								
C.								
D.								
E.								

TOTAL							\$	-	\$	-
--------------	--	--	--	--	--	--	----	---	----	---

Original Contract Amount	\$ 454,001.00	
Previously Approved Change Orders	\$ -	
This Change Order	\$ -	No Change
New Contract Amount	\$ 454,001.00	

Contract time increased by	30	days.	New contract	75	days.
----------------------------	----	-------	--------------	----	-------

THIS AGREEMENT SUBJECT TO ALL ORIGINAL CONTRACT PROVISIONS