

CITY OF JONESBORO		P.O. BOX 1845 JONESBORO, AR 72403		CHANGE ORDER NO.		7		
PO NUMBER 38436		DATE PREPARED 12/29/08		PROJECT NAME Cate Street Parking Improv.				
NAME AND ADDRESS OF CONTRACTOR StoneBridge Construction 1000 Windover Road, Suite B, Jonesboro, AR 72401								
DESCRIPTION OF WORK INCLUDED IN CONTRACT Increase in contract time								
CHANGES ORDERED AND REASON ORDERED (List Individual Changes as A, B, C, D, etc.) Increase in time due to City of Jonesboro Holiday Closings (six days) and additional work (15 days) - New Completion Date 01/12/09								
	Bid Item No.	Unit	Original Estimated Quantity	Contract Unit Price	Revised Estimated Quantity	Negotiated C.O. Unit Price	Original Estimated Cost	Revised Estimated Cost
A.							\$ -	\$ -
B.							\$ -	\$ -
C.							\$ -	\$ -
D.							\$ -	\$ -
E.							\$ -	\$ -
F.							\$ -	\$ -
TOTAL							\$ -	\$ -
Original Contract Amount					\$	46,565.44		
Previously Approved Change Orders					\$	2,071.95		
This Change Order					No Change			
New Contract Amount					\$	48,637.39		
Contract time increased by				21	days. New contract	143	days.	
THIS AGREEMENT SUBJECT TO ALL ORIGINAL CONTRACT PROVISIONS								