

CITY OF JONESBORO	P.O. BOX 1845 JONESBORO, AR 72403	CHANGE ORDER NO. 1
PO NUMBER 46204	DATE PREPARED 12/4/2017	PROJECT NAME Race St. Sidewalk & RR Ped. Crossing (Jonesboro)(TAP-15)(S) 100857

NAME AND ADDRESS OF CONTRACTOR

Crabtree & Son Construction Inc.
499 CR 383, Bono, AR 72414

DESCRIPTION OF WORK INCLUDED IN CONTRACT

- A. Additonal insurance to work in Railroad right-of-way
- B. Additonal permit requirement to work in Railroad right-of-way
- C.
- D.
- E.

CHANGES ORDERED AND REASON ORDERED (List Individual Changes as A, B, C, D, etc.)

- A - B Insurance and Permit required to work in Union Pacific right-of-way
- C.
- D.
- E.
- F.

	Bid Item No.	Unit	Current Estimated Quantity	Contract Unit Price	Revised Estimated Quantity	Negotiated C.O. Unit Price	Current Estimated Cost	Revised Estimated Cost
A.	SP	LS	0	\$ -	1	\$ 14,536.31	\$ -	\$ 14,536.31
B.	SP	LS	0	\$ -	1	\$ 660.00	\$ -	\$ 660.00
C.							\$ -	\$ -
D.							\$ -	\$ -
E.							\$ -	\$ -
TOTAL							\$ -	\$ 15,196.31

Original Contract Amount	\$ 52,858.00	
Previously Approved Change Orders	\$ -	
This Change Order	\$ 15,196.31	Overrun
New Contract Amount	\$ 68,054.31	

Contract time increased by _____ **days. New contract** _____ **days.**

THIS AGREEMENT SUBJECT TO ALL ORIGINAL CONTRACT PROVISIONS

ISSUED FOR REASONS INDICATED ABOVE

Signature Title Date

ACCEPTED BY CONTRACTOR

Signature Title Date

ACCEPTED BY OWNER

Signature Title Date