

| | | |
|--------------------------|--|---|
| CITY OF JONESBORO | P.O. BOX 1845 JONESBORO, AR 72403 | CHANGE ORDER NO. 1 |
| PO NUMBER 39948 | DATE PREPARED 8/26/2010 | PROJECT NAME Turtle Creek Greenway-Phase I Section II & Section III & Section IVA |

NAME AND ADDRESS OF CONTRACTOR
Garry Meadows Construction Co., Inc., P.O. Box 16540, Jonesboro, AR 72403

DESCRIPTION OF WORK INCLUDED IN CONTRACT

A. Increase Phase I - Section II to include material excavation
 B.
 C.
 D.
 E.

CHANGES ORDERED AND REASON ORDERED (List Individual Changes as A, B, C, D, etc.)

A. Excavate 9,950 C.Y. of material from bottom of Turtle Creek detention pond to provide more storage in the pond and thereby enhance the pond's compliance with the Corps of Engineers permit
 B.
 D.
 E.

| | Bid Item No. | Unit | Original Estimated Quantity | Contract Unit Price | Revised Estimated Quantity | Negotiated C.O. Unit Price | Original Estimated Cost | Revised Estimated Cost |
|----|--------------|------|-----------------------------|---------------------|----------------------------|----------------------------|-------------------------|------------------------|
| A. | 4 | C.Y. | 0 | \$ - | 9,950 | \$ 1.00 | \$ - | \$ 9,950.00 |
| B. | | | | | | | | |
| C. | | | | | | | | |
| D. | | | | | | | | |
| E. | | | | | | | | |

TOTAL \$ - \$ 9,950.00

| | | |
|--|---------------|----------------|
| Original Contract Amount | \$ 250,240.33 | |
| Previously Approved Change Orders | \$ - | |
| This Change Order | \$ 9,950.00 | Overrun |
| New Contract Amount | \$ 260,190.33 | |

Contract time increased by 0 days. New contract days.

THIS AGREEMENT SUBJECT TO ALL ORIGINAL CONTRACT PROVISIONS