



Document G701™ – 2001

Change Order

PROJECT (Name and address): City of Jonesboro - New Facility for Streets & Sanitation Department Jonesboro, AR	CHANGE ORDER NUMBER: 001 DATE: 08-02-11	OWNER: <input checked="" type="checkbox"/> ARCHITECT: <input checked="" type="checkbox"/> CONTRACTOR: <input checked="" type="checkbox"/> FIELD: <input type="checkbox"/> OTHER: <input type="checkbox"/>
TO CONTRACTOR (Name and address): Bailey Contractors, Inc. 101 CR 130 Bono, AR 72416	ARCHITECT'S PROJECT NUMBER: 1-3628-08H CONTRACT DATE: July 05, 2011 CONTRACT FOR: General Construction	

THE CONTRACT IS CHANGED AS FOLLOWS:

(Include, where applicable, any undisputed amount attributable to previously executed Construction Change Directives)

1. Change exterior split face masonry unit to - Bisque \$8,659.01
2. IT Cabling, Rack, Patch Panel. \$28,232.01
3. Change VCT and Ceramic Floors to Stained Concrete \$1,173.18

The original Contract Sum was	\$ 1,179,500.00
The net change by previously authorized Change Orders	\$ 0.00
The Contract Sum prior to this Change Order was	\$ 1,179,500.00
The Contract Sum will be increased by this Change Order in the amount of	\$ 38,064.62
The new Contract Sum including this Change Order will be	\$ 1,217,564.62

The Contract Time will be increased by Zero (0) days.

The date of Substantial Completion as of the date of this Change Order therefore is

NOTE: This Change Order does not include changes in the Contract Sum, Contract Time or Guaranteed Maximum Price which have been authorized by Construction Change Directive until the cost and time have been agreed upon by both the Owner and Contractor, in which case a Change Order is executed to supersede the Construction Change Directive.

NOT VALID UNTIL SIGNED BY THE ARCHITECT, CONTRACTOR AND OWNER.

Stuck Associates, PLLC
ARCHITECT (Firm name)

PO Box 1425, 328 S Church St,
Jonesboro, AR 72403

ADDRESS

BY (Signature)

Paul Hoelscher
(Typed name)

3 Aug 11
DATE

Bailey Contractors, Inc.
CONTRACTOR (Firm name)

101 CR 130, Bono, AR 72416

ADDRESS

BY (Signature)

Kevin Bailey
(Typed name)

8-3-11
DATE

City of Jonesboro
OWNER (Firm name)

AIA[®] Document G701™ – 2001

Change Order

PROJECT (Name and address): City of Jonesboro - New Facility for Streets & Sanitation Department Jonesboro, AR	CHANGE ORDER NUMBER: 002 DATE: 08-02-11	OWNER: <input checked="" type="checkbox"/> ARCHITECT: <input checked="" type="checkbox"/> CONTRACTOR: <input checked="" type="checkbox"/> FIELD: <input type="checkbox"/> OTHER: <input type="checkbox"/>
TO CONTRACTOR (Name and address): Bailey Contractors, Inc. 101 CR 130 Bono, AR 72416	ARCHITECT'S PROJECT NUMBER: 1-3628-08H CONTRACT DATE: July 05, 2011 CONTRACT FOR: General Construction	

THE CONTRACT IS CHANGED AS FOLLOWS:

(Include, where applicable, any undisputed amount attributable to previously executed Construction Change Directives)

Change Asphalt to light duty in parking areas.

Omit Curb Inlets and Piping.

Omit Concrete Patio.

Add concrete flums.

The original Contract Sum was	\$ 1,179,500.00
The net change by previously authorized Change Orders	\$ 38,064.62
The Contract Sum prior to this Change Order was	\$ 1,217,564.62
The Contract Sum will be decreased by this Change Order in the amount of	\$ 31,143.00
The new Contract Sum including this Change Order will be	\$ 1,186,421.62

The Contract Time will be increased by Zero (0) days.

The date of Substantial Completion as of the date of this Change Order therefore is


NOTE: This Change Order does not include changes in the Contract Sum, Contract Time or Guaranteed Maximum Price which have been authorized by Construction Change Directive until the cost and time have been agreed upon by both the Owner and Contractor, in which case a Change Order is executed to supersede the Construction Change Directive.

NOT VALID UNTIL SIGNED BY THE ARCHITECT, CONTRACTOR AND OWNER.

Stuck Associates, PLLC
ARCHITECT (Firm name)

PO Box 1425, 328 S Church St,
Jonesboro, AR 72403

ADDRESS


BY (Signature)

Paul Hoelscher
(Typed name)

3 Aug
DATE

Bailey Contractors, Inc.
CONTRACTOR (Firm name)

101 CR 130, Bono, AR 72416

ADDRESS


BY (Signature)

Kevin Bailey
(Typed name)

8-3-11
DATE

City of Jonesboro
OWNER (Firm name)