

CITY OF JONESBORO		P.O. BOX 1845 JONESBORO, AR 72403		CHANGE ORDER NO.	3
PO NUMBER	39948	DATE PREPARED	12/27/2010	PROJECT NAME Turtle Creek Greenway-Phase I Section II & Section III & Section IVA	

NAME AND ADDRESS OF CONTRACTOR
Garry Meadows Construction Co., Inc.
P.O. Box 16540, Jonesboro, AR 72403

DESCRIPTION OF WORK INCLUDED IN CONTRACT

A - E Adjustment of previously estimated quantities
F.
G.
H.
I.

CHANGES ORDERED AND REASON ORDERED (List Individual Changes as A, B, C, D, etc.)

A - E Based on actual field measurement of quantities placed.
F.
G.
H.
I.

	Bid Item No.	Unit	Original Estimated Quantity	Contract Unit Price	Revised Estimated Quantity	Negotiated C.O. Unit Price	Original Estimated Cost	Revised Estimated Cost
A.	1 - II	L.F.	1,971	\$ 41.47	1,938	\$ 41.47	\$ 81,737.37	\$ 80,368.86
B.	1 - III	L.F.	1,477	\$ 41.38	1,527	\$ 41.38	\$ 61,118.26	\$ 63,187.26
C.	3 - III	L.F.	80	\$ 36.42	51	\$ 36.42	\$ 2,913.60	\$ 1,857.42
D.	4 - III	L.F.	263	\$ 22.46	190	\$ 22.46	\$ 5,906.98	\$ 4,267.40
E.	1 - IVA	L.F.	500	\$ 52.37	508	\$ 52.37	\$ 26,185.00	\$ 26,603.96
F.							\$ -	\$ -

TOTAL			\$ 177,861.21	\$ 176,284.90
Original Contract Amount		\$ 250,240.33		
Previously Approved Change Orders		\$ 19,900.00		
This Change Order		\$ (1,576.31)		Underrun
New Contract Amount		\$ 268,564.02		

Contract time increased by 0 days. New contract days.

THIS AGREEMENT SUBJECT TO ALL ORIGINAL CONTRACT PROVISIONS