

Change Order

PROJECT (Name and daaress):	Change Order Humber, 003		OWNER: 🔯
City of Jonesboro New Facility Sanitation and Street	DATE: 08-2-11		ARCHITECT: ⊠
Dan Avenue, Jonesboro, AR		CONTRACTOR: 🛛	
TO CONTRACTOR (Name and address):	ARCHITECT'S PROJECT NUMBER: 1-3628-08 Shop		FIELD:
Bailey Contractors, Inc.	CONTRACT DATE: September 22, 2010		-
101 CR 130 Bono, AR 72416	CONTRACT FOR: General Construction		OTHER:
THE CONTRACT IS CHANGED AS FOLLOW (Include, where applicable, any undispute Change two wash sinks out & install drink	d amount attributable to previously executed Construction (Change Directiv	ves)
The original Contract Sum was		\$	1,445,000.00
The net change by previously authorized Change Orders		\$	33,288.65
The Contract Sum prior to this Change Order was			1,478,288.65
The Contract Sum will be increased by this Change Order in the amount of			2,072.39
The new Contract Sum including this Change Order will be			1,480,361.04
The Contract Time will be increased by Z	ero (0) days.		
The date of Substantial Completion as of t	the date of this Change Order therefore is		
_	e changes in the Contract Sum, Contract Time or Guarantee ange Directive until the cost and time have been agreed upor		

Contractor, in which case a Change Order is executed to supersede the Construction Change Directive.

NOT VALID UNTIL SIGNED BY THE ARCHITECT, CONTRACTOR AND OWNER.

Stuck Associates Architects, Inc.	Bailey Contractors, Inc.
ARCHITECT (Firm name)	CONTRACTOR (Firm name)
328 South Church Street, PO Box 1425, Jenesboro, AR 72403	101 CR 130, Bono, AR 72416
ADDRESS	ADDRESS Parles
BY (Signature)	BY (Signature)
Paul Hoelscher	Kevin Bailey
(Typed name)	(Typed name)
384 N	8-3-11
DATE	DATE