

COMMUNITY DEVELOPMENT BLOCK GRANT AMENDMENT

Amendment to 2005 & 2006 Programs

Deletions		Description	HUD #
2005	46000.00	Demolition	60
	64236.36	Homeowner Assistance	66
2006	5000.00	Homeowner Assistance	70
	25500.00	Demolition	74
	20000.00	Code Enforcement	75
	31013.75	Administration	79
Total	191750.11		
Additions			TO
	86750.11	Sewer Project - Patrick*	63
	105000.00	Greenway Project*	NEW
Total	191750.11		
Difference	0.00		

*Note if there is an overage on this project - the overage will be added to the 2007 CDBG Contingency line item.

Amendment Details – June 2007

Due to the changes in our Community Development and Code Enforcement Departments, 2005 and 2006 demolitions were minimal. While we have adequate funds left to meet our goals for this project year, the following funds must be transferred to another line item in order to be expended expeditiously and will close these projects:

Delete \$46,000 from Demolition, 2005 Project 60

Delete \$25,500 from Demolition, 2006 Project 74

Delete \$20,000 from Code Enforcement, 2006 Project 75.

Delete \$64,236.36 from Homeowner Assistance, 2005 Project Number 66. This project was not executed in 2005, these funds were designated for 2005 expenditure and must be transferred to another line item in order to expend the funds expeditiously. This will close the project

Delete \$5,000.00 from Homeowner Assistance, 2006 Project Number 70. This project required new program and procedures to be developed, which are now in place, however these funds were designated for 2006 expenditure and must be transferred to another line item in order to expend the funds expeditiously.

Delete 31,013.75 from Administration, 2006 Project 79. We have closed the 2006 year administrative line item and we need to decrease the administration line item, close it out, and transfer this amount to another line item.

Total Deletions \$191,750.11

Add \$86,750.11 to Sewer Improvements, 2005 Project #63. We have recently completed Phase I of this project. Both Phases were originally estimated in 2004 and Phase II did not include the engineering fees. Due to increases in cost of product, and a slight change in the scope of work to complete and serve the entire basin, the new estimate includes these factors. The additional funding noted will allow us to complete this project this year. We are currently acquiring the easements to do so.

Add \$105,000 to the Greenway Project creating a New Project in our specified area and providing the City, school, Allen Park and its surrounding neighborhood with the enhancements already supported by the City Council. This project can be completed in this calendar year.

Total Additions: \$191,750.11