

CHANGE ORDER

AIA DOCUMENT G701

Distribution:

OWNER ☐
ARCHITECT ☐
CONTRACTOR ☐
FIELD ☐
OTHER ☐

PROJECT: (name, address) **Fire Station #2, Nettleton Ave
Fire Station #6, Patrick St.
Jonesboro, AR**

CHANGE ORDER NO: **Two (2)**

TO CONTRACTOR: (name, address) **Construction Network, Inc.
1723 Executive Square
Jonesboro, Arkansas 72401**

DATE: **May 4, 2009**

ARCHITECT'S PROJECT NO: **10608**

CONTRACT DATE: **July 7th, 2008**

CONTRACT FOR: **General Construction**

The Contract is changed as follows:

1. Additions to Fire Station #2, Nettleton Ave (see attached sheet) Add **\$87,325.09**
2. Additions to Fire Station #6, Patrick St. (see attached sheet)..... Add **\$79,393.08**

..... Total Additions **\$166,718.17**

See attached documentation

Not valid until signed by the Owner, Architect and Contractor.

The original (Contract Sum) (~~Guaranteed Maximum Price~~) was \$ **3,889,000.00**

Net change by previously authorized Change Orders (Change Order (1) for FS #2 approved 2008) \$ **1,357.70**

The (Contract Sum) (~~Guaranteed Maximum Price~~) prior to this Change Order was \$ **3,890,357.70**

The (Contract Sum) (~~Guaranteed Maximum Price~~) will be (increased) (decreased)
(unchanged) by this Change Order in the amount of \$ **166,718.17**

The new (Contract Sum) (~~Guaranteed Maximum Price~~) including this Change Order will be \$ **4,057,075.87**

The Contract time will be (increased) (decreased) (unchanged) **Ten** (10) days

The date of Substantial Completion as of the date of this Change Order therefore is

NOTE: This summary does not reflect changes in the Contract Sum, Contract Time or Guaranteed Maximum Price which have been authorized by Construction Change Directive.

Brackett-Krennerich & Associates, P.A.

Construction Network, Inc.

City of Jonesboro

ARCHITECT


CONTRACTOR

Post Office Box 1655
Jonesboro, AR 72403-1655

1723 Executive Square
Jonesboro, Arkansas 72401

Address

Address

BY:  George J. Krennerich, III, AIA

BY:  Howard Ballard

DATE:

DATE:

Recap Change Order No. Two

Fire Station #2, Nettleton Ave.

1. Cost for CWL to install Power to Fire Station #2 add \$0.00
 2. Cost for AT&T to move splice 40 ft and remove closure (includes
all associated engineering, construction, and splicing labor) add \$3,789.59
 3. Cost for CWL to move Pole on 1413 W. Nettleton Ave to drive way add \$0.00
 4. Cost to install the concrete paving as shown on drawing C001R..... add \$78,889.00
 5. Cost to install exterior signage as shown on drawing, using same
supplier (Gibson's Sign Mart) that installed stations #3 and #7,
using same materials and specifications as stations #3 and #7 add \$4,646.50
- **TOTAL \$87,325.09**

Fire Station #6, Patrick St.

1. Cost for CWL to install Power to Fire Station #6 add \$0.00
 2. Cost to undercut the drainage pipe at Fire Station #6 add \$3,239.58
 3. Cost to install the concrete paving as shown on drawing C001R..... add \$71,507.00
 4. Cost to install exterior signage as shown on drawing, using same
supplier (Gibson's Sign Mart) that installed stations #3 and #7,
using same materials and specifications as stations #3 and #7 add \$4,646.50
- **TOTAL \$79,393.08**

Totals

Total additions Fire Station #2 \$87,325.09
Total additons Fire Station #6 \$79,393.08

..... **TOTAL \$166,718.17**