

## Change Order

PROJECT (Name and address):	CHANGE ORDER NUMBER: 008	OWNER: 🛛
City of Jonesboro - New Facility for Streets and Sanitation	<b>DATE</b> : July 7, 2010	ARCHITECT: ⊠
Jonesboro, AR		CONTRACTOR: 🛭
TO CONTRACTOR (Name and address):	ARCHITECT'S PROJECT NUMBER: 1-3628	<del></del> -
Bailey Contractors, Inc.	CONTRACT DATE: November 15, 2009	
101 CR 130 Bono, AR 72416	CONTRACT FOR: General Construction  OTHER:	
	OWS:  ed amount attributable to previously executed out past curb on east side of building & insta	
The original Contract Sum was The net change by previously authorized of The Contract Sum prior to this Change Of The Contract Sum will be increased by th The new Contract Sum including this Cha	rder was is Change Order in the amount of	\$ 682,485.00 \$ -900.00 \$ 681,585.00 \$ 782.00 \$ 682,367.00
•	Zero (0) days. the date of this Change Order therefore is not include changes in the Contrac	t Sum. Contract Time or
	hich have been authorized by Con	
the cost and time have been agr	reed upon by both the Owner and persede the Construction Change	Contractor, in which case a
NOT VALID UNTIL SIGNED BY THE	ARCHITECT, CONTRACTOR AND OWN	IER.
Stuck Associates Architects, Inc.  ARCHITECT (Firm name)	Bailey Contractors, Inc. CONTRACTOR (Firm name)	City of Jonesboro OWNER (Firm name)
,	,	,
328 South Church Street, PO Box 1425 Jonesboro, AR 72403	101 CR 130, Bono, AR 72416	1515 West Washington, Jonesboro, AR 72401
BY (Signature)	ADDRESS  BY (Signature)  BY (Signature)	_
Paul Hoelscher	Kevin Bailey	
(Typed name)	(Typed name) 7/1/10	
DATE	DATE /	<del></del>