

CHANGE ORDER NUMBER: 007

OWNER: 🖂

Change Order

Paul Hoelscher

(Typed name)

DATE

PROJECT (Name and address):

City of Jonesboro - New Facility for Streets and Sanitation	DATE : July 7, 2010	ARCHITECT: ⊠
Jonesboro, AR		CONTRACTOR: ⊠
TO CONTRACTOR (Name and address):	ARCHITECT'S PROJECT NUMBER: 1-3628	
Bailey Contractors, Inc.	CONTRACT DATE: November 15, 2009	-
101 CR 130 CONTRACT FOR: General Construction Bono, AR 72416		OTHER:
THE CONTRACT IS CHANGED AS FOLL (Include, where applicable, any undispute Relocate Service - Install 4" PVC from 1	ed amount attributable to previously executed	l Construction Change Directives)
The original Contract Sum was		\$ 682,485.00
		-2,798.00
		\$ <u>679,687.00</u> \$ 1,898.00
The new Contract Sum including this Change Order will be		\$ 681,585.00
The Contract Time will be increased by Z The date of Substantial Completion as of	ero (0) days. the date of this Change Order therefore is	
NOTE: This Change Order does n	ot include changes in the Contrac	t Sum, Contract Time or
_	nich have been authorized by Con	
	reed upon by both the Owner and	
	persede the Construction Change	•
NOT VALID UNTIL SIGNED BY THE	ARCHITECT, CONTRACTOR AND OWN	ER.
Stuck Associates Architects, Inc.	Bailey Contractors, Inc.	City of Jonesboro
ARCHITECT (Firm name)	CONTRACTOR (Firm name)	OWNER (Firm name)
328 South Church Street, PO Box 425, Janesboro, AR 72403	101 CR 130, Bono, AR 72416	1515 West Washington, Jonesboro, AR 72401
ADDRESSA-	ADDRESS	

Kevin Bailey

(Typed name)