

CITY OF JONESBORO	P.O. BOX 1845 JONESBORO, AR 72403	CHANGE ORDER NO.	1
PO NUMBER 39203	DATE PREPARED 4/13/2010	PROJECT NAME	Nettleton Avenue Drainage Improvements

**NAME AND ADDRESS OF CONTRACTOR**  
 Cameron Construction Company, Inc.  
 P.O. Box 1492, Jonesboro, AR 72403

**DESCRIPTION OF WORK INCLUDED IN CONTRACT**

A. Increase Scope of Work  
 B. Increase in Contract Time  
 C.  
 D.  
 E.

**CHANGES ORDERED AND REASON ORDERED (List Individual Changes as A, B, C, D, etc.)**

A. Additional pond construction on Thomas Street. Work to include: furnish all materials, equipment, labor, and related appurtenances to perform necessary site preparation, earth work to bring project to grade, and perform the necessary final grading to drain and install the permanent erosion control measures per design drawings and specifications.


B. Increase in contract time due to inclement weather and additional work to complete the project.

	Bid Item No.	Unit	Original Estimated Quantity	Contract Unit Price	Revised Estimated Quantity	Negotiated C.O. Unit Price	Original Estimated Cost	Revised Estimated Cost
A.		L.S.	0	\$ -	1	\$ 28,396.50	\$ -	\$ 28,396.50
B.								
C.								
D.								
E.								

<b>TOTAL</b>		\$ -	\$ 28,396.50
Original Contract Amount		\$ 442,050.50	
Previously Approved Change Orders		\$ -	
This Change Order		\$ 28,396.50	Overrun
New Contract Amount		\$ 470,447.00	
Contract time increased by	182	days.	New contract 302 days.

**THIS AGREEMENT SUBJECT TO ALL ORIGINAL CONTRACT PROVISIONS**


**ISSUED FOR REASONS INDICATED ABOVE**

  
 Signature

CITY ENGINEER  
 Title

4/22/10  
 Date


**ACCEPTED BY CONTRACTOR**

  
 Signature

Title

Date

**ACCEPTED BY OWNER**



# Construction Company, Inc.

---

1721 Dan Avenue P.O. Box 1492 Jonesboro, Arkansas 72403  
Business (870) 932-1306 Fax (870) 932-1554

March 31, 2010

Craig Light, P.E.  
City Engineer  
City of Jonesboro, Arkansas  
P.O. Box 1845  
Jonesboro, AR 72403

RE: City of Jonesboro – 2009:30  
Nettleton Avenue Drainage Improvements  
Change Order Request for Additional pond at Thomas and Kitchen

Dear Mr. Light:

Per your request and the details that we discussed, we propose to add this location to our contract for \$28,396.50. We would remove the interior trees and concrete pavement, excavate the site to grade, provide temporary and permanent erosion control (similar to the Nettleton Ave. pond).

If you have any questions, please feel free to contact me.

Sincerely,

A handwritten signature in black ink, appearing to read "M. Day", with a long horizontal flourish extending to the right.

Marvin Day, P.E.  
Project Manager