

CITY OF JONESBORO	P.O. BOX 1845 JONESBORO, AR 72403	CHANGE ORDER NO. 7
--------------------------	--	---------------------------

PO NUMBER 38436	DATE PREPARED 12/29/08	PROJECT NAME Cate Street Parking Improv.
---------------------------	----------------------------------	--

NAME AND ADDRESS OF CONTRACTOR
 StoneBridge Construction
 1000 Windover Road, Suite B, Jonesboro, AR 72401

DESCRIPTION OF WORK INCLUDED IN CONTRACT

 Increase in contract time

CHANGES ORDERED AND REASON ORDERED (List Individual Changes as A, B, C, D, etc.)

 Increase in time due to City of Jonesboro Holiday Closings (six days) and additional work (15 days) - New Completion Date 01/12/09

	Bid Item No.	Unit	Original Estimated Quantity	Contract Unit Price	Revised Estimated Quantity	Negotiated C.O. Unit Price	Original Estimated Cost	Revised Estimated Cost
A.							\$ -	\$ -
B.							\$ -	\$ -
C.							\$ -	\$ -
D.							\$ -	\$ -
E.							\$ -	\$ -
F.							\$ -	\$ -

TOTAL							\$ -	\$ -
--------------	--	--	--	--	--	--	------	------

Original Contract Amount	\$ 46,565.44
Previously Approved Change Orders	\$ 2,071.95
This Change Order	No Change
New Contract Amount	\$ 48,637.39

Contract time increased by 21 days.	New contract 143 days.
---	--------------------------------------

THIS AGREEMENT SUBJECT TO ALL ORIGINAL CONTRACT PROVISIONS