



Legislation Details (With Text)

<b>File #:</b>	CON-253	<b>Version:</b>	1	<b>Name:</b>	Stonebridge Construction, LLC. contract for the construction of the Union Street and Cate Street Parking Improvement project
<b>Type:</b>	Contract	<b>Status:</b>			Passed
<b>File created:</b>	8/5/2008	<b>In control:</b>			Public Safety Council Committee
<b>On agenda:</b>		<b>Final action:</b>			4/1/2009
<b>Title:</b>	Stonebridge Construction, LLC. contract for the construction of the Union Street and Cate Street Parking Improvement project				
<b>Sponsors:</b>	Engineering				
<b>Indexes:</b>	Contract				
<b>Code sections:</b>					
<b>Attachments:</b>	1. RES-08:116, 2. Contract, 3. Change Order No. 1, 4. Change Order No. 2, 5. Change Order No. 3, 6. Change Order No. 4, 7. Change Order No. 5, 8. Change Order No. 6, 9. Change Order No. 7, 10. Change Order No. 8, 11. Change Order No. 9				

Date	Ver.	Action By	Action	Result
------	------	-----------	--------	--------

Stonebridge Construction, LLC. contract for the construction of the Union Street and Cate Street Parking Improvement project  
 Stonebridge Construction, LLC. was awarded the contract for the construction of the Union Street & Cate Street Parking Improvement project and was signed on August 11, 2008. The contract amount is for \$329,552.69 and the work should be completed within 90 days after the Notice to Proceed has been issued. The resolution number is RES-08:116 and was approved by the City Council on August 5, 2008.

The contract was amended by Change Order No. 1 to include the installation of an underground electrical meter for Abilities Unlimited (Materials provided by CWL). The change order amount is \$600 and was signed on September 19, 2008.

The contract was amended a second time by Change Order No. 2 to include curb and gutter replacement and additional undercut and backfill for the Union Street Parking Improvement project. The change order was signed on November 6, 2008 and the amount is for \$3,239.11.

The contract was amended a third time by Change Order No. 3 to include tank removal and additional aggregate base for the Cate Street Parking Improvement project. The change order was signed on November 6, 2008 and the amount is for \$2,071.95.

The contract was amended a fourth time by Change Order No. 4 to increase the contract time for the Union Street Parking Improvement project. The length of the contract was increased an extra 32 days and was signed on December 6, 2008.

The contract was amended a fifth time by Change Order No. 5 to increase the contract time for the Cate Street Parking Improvement project. The length of the contract was increased an extra 32 days and the change order was signed on December 8, 2008.

The contract was amended a sixth time by Change Order No. 6 to include additional asphalt concrete hot mix surface mix on Madison Street, additional aggregate base course on Madison Street, additional unclassified excavation on Madison Street, change in tree quantity and type and increase in the length of the contract to an extra 21 days for the Union Street Parking Improvement project. The change order amount is for \$1,172.07 and was signed on December 30, 2008.

The contract was amended a seventh time by Change Order No. 7 to include an increase in the length of the contract for the Cate Street Parking Improvement project. The length of the contract was increased an extra 21 days and the change order was signed on December 31, 2008.

The contract was amended an eighth time by Change Order No. 8 to increase concrete sidewalk to include disability ramps and signs and to increase the length of the contract to an extra 70 days for the Union Street Parking Improvement project. The change order was signed on April 1, 2009.

The contract was amended a ninth time by Change Order No. 9 to increase the length of the contract to an additional 70 days for the Cate Street Parking Improvement project. The change order was signed on April 1, 2009.

**Attachments included are:**

RES-08:116  
Resolution  
Contract  
Change Orders Number 1-9