



Legislation Details (With Text)

File #: CON-061 **Version:** 1 **Name:** Cameron Construction contracts for the 2009 and 2010 sidewalk construction improvements projects

Type: Contract **Status:** Passed

File created: 5/19/2009 **In control:** Public Works Council Committee

On agenda: **Final action:** 7/29/2010

Title: Cameron Construction contracts for the 2009 and 2010 sidewalk construction improvements projects

Sponsors: Engineering

Indexes: Contract

Code sections:

Attachments: 1. RES-09:080, 2. 2009 Contract, 3. 2009 Change order #1, 4. 2009 Change order #2, 5. RES-10:084, 6. 2010 Contract, 7. 2010 Change Order #1, 8. 2010 Change Order #2

Date	Ver.	Action By	Action	Result
------	------	-----------	--------	--------

Cameron Construction contracts for the 2009 and 2010 sidewalk construction improvements projects
Cameron Construction was awarded the contract for sidewalk construction improvements and was signed on May 26, 2009. The original contract amount is for \$145,586 and the work is to be completed within 90 calendar days after the “Notice to Proceed” has been issued. The resolution number is RES-09:080 and was approved by the City Council on May 19, 2009.

The contract amount was amended by Change Order No. 1 to \$153,169 on July 30, 2009.

Change Order #2 increased the contract amount to \$157,240.52 and increased the completion time to 102 days.

They were also awarded the 2010 contract for sidewalk improvements and was signed on July 29, 2010. The contract amount is for \$\$155,892.50 and the work is to be completed within 120 calendar days after the Notice to Proceed has been issued. The resolution number is RES-10:084 and was approved by the City Council on July 20, 2010.

The 2010 contract was amended by Change Order #1 and was signed on December 6, 2010. The contract was amended the length of the time to 144 days.

The 2010 contract was amended by Change Order #2 and was signed on February 9, 2011. The contract amount was lowered by the change order to \$153,217.78.

Attachments included are:

- RES-09:080
- 2009 Contract
- Change order #1
- Change order #2
- RES-10:084
- 2010 Contract
- Change Order #1

Change Order #2