▓AIA® Document G701™ – 2001

Change Order

|		
PROJECT *(Name and address)*: City of Jonesboro - New Facility for Streets and Sanitation Jonesboro, AR	**CHANGE ORDER NUMBER:** 003 **DATE:** July 7, 2010	OWNER: ☒ ARCHITECT: ☒ CONTRACTOR: ☒
TO CONTRACTOR *(Name and address):* Bailey Contractors, Inc. 101 CR 130 Bono, AR 72416	**ARCHITECT'S PROJECT NUMBER:** 1-3628-08 **CONTRACT DATE:** November 15, 2009 **CONTRACT FOR:** General Construction	FIELD: ☐ OTHER: ☐

THE CONTRACT IS CHANGED AS FOLLOWS:
(Include, where applicable, any undisputed amount attributable to previously executed Construction Change Directives)
Change to "Chain Link Fence and Gates" as reference in proposal request #001

The original Contract Sum was	$	682,485.00
The net change by previously authorized Change Orders	$	-9,498.00
The Contract Sum prior to this Change Order was	$	672,987.00
The Contract Sum will be decreased by this Change Order in the amount of	$	-708.00
The new Contract Sum including this Change Order will be	$	672,279.00

The Contract Time will be increased by Zero (0) days.
The date of Substantial Completion as of the date of this Change Order therefore is

NOTE: This Change Order does not include changes in the Contract Sum, Contract Time or Guaranteed Maximum Price which have been authorized by Construction Change Directive until the cost and time have been agreed upon by both the Owner and Contractor, in which case a Change Order is executed to supersede the Construction Change Directive.

NOT VALID UNTIL SIGNED BY THE ARCHITECT, CONTRACTOR AND OWNER.

Stuck Associates Architects, Inc.	Bailey Contractors, Inc.	City of Jonesboro
ARCHITECT *(Firm name)*	**CONTRACTOR** *(Firm name)*	**OWNER** *(Firm name)*
328 South Church Street, PO Box 1425, Jonesboro, AR 72403	101 CR 130, Bono, AR 72416	
ADDRESS	**ADDRESS**	
BY *(Signature)*	**BY** *(Signature)*	
Paul Hoelscher	Kevin Bailey	
(Typed name)	*(Typed name)* 7/7/10	
DATE	**DATE**	