



Legislation Details (With Text)

File #:	RES-20:235	Version:	1	Name:	ENTER INTO A CHANGE ORDER NO. 4 WITH RAMSONS, INC.FOR THE JONESBORO SHOOTING SPORTS COMPLEX PHASE 1C (2020:07)
Type:	Resolution	Status:			Passed
File created:	11/24/2020	In control:			Public Works Council Committee
On agenda:		Final action:			12/15/2020
Title:	A RESOLUTION OF THE CITY OF JONESBORO, ARKANSAS TO ENTER INTO A CHANGE ORDER NO. 4 WITH RAMSONS, INC.FOR THE JONESBORO SHOOTING SPORTS COMPLEX PHASE 1C (2020:07)				
Sponsors:	Mayor's Office, Engineering				
Indexes:	Change Order, Contract				
Code sections:					
Attachments:	1. Change Order #4, Shooting Sports Complex, 2. ArchDWGs, 3. Lack email 12012020, 4. Response from CLight to PLack 12152020 CC				

Date	Ver.	Action By	Action	Result
12/15/2020	1	City Council	Passed	Pass
12/1/2020	1	Public Works Council Committee	Recommended to Council	Pass

A RESOLUTION OF THE CITY OF JONESBORO, ARKANSAS TO ENTER INTO A CHANGE ORDER NO. 4 WITH RAMSONS, INC.FOR THE JONESBORO SHOOTING SPORTS COMPLEX PHASE 1C (2020:07)

WHEREAS, Resolution 20:025 authorized the City of Jonesboro to enter into a contract for the construction of the Jonesboro Shooting Sports Complex Phase IC with Ramsons, Inc., and Resolution 20:196 authorized Change Order #3 with Ramsons, Inc.; and,

WHEREAS, Resolution 20:115 authorized an increase in the 2020 Capital Improvements budget of \$500,000 for the construction of two restroom facilities at the Complex; and,

WHEREAS, the City of Jonesboro desires to change the project with Change Order No. 4 as attached increasing the contract amount by \$498,312.00; and,

WHEREAS, funding for the execution of the change order shall come from the 2020 Capital Improvement budget and compensation shall be paid in accordance with the contract documents.

NOW, THEREFORE BE IT RESOLVED, BY THE CITY COUNCIL OF THE CITY OF JONESBORO, ARKANSAS;

Section 1: That the City of Jonesboro hereby accepts Change Order No. 4 in the amount of \$498,312.00 from Ramsons, Inc. for two restroom facilities for the Jonesboro Shooting Sports Complex Phase 1C construction.

Section 2. That funding for the execution of the change order shall come from the 2020 Capital Improvement budget and compensation shall be paid in accordance with the contract documents.

Section 3. The Mayor and the City Clerk are hereby authorized by the City Council for the City of Jonesboro to execute Change Order No.4 and direct the Purchasing Agent to increase the Purchase Order amount.

PASSED AND APPROVED THIS 15TH DAY OF DECEMBER, 2020.