

<b>CITY OF JONESBORO</b>	<b>P.O. BOX 1845 JONESBORO, AR 72403</b>	<b>CHANGE ORDER NO.</b> 1							
<b>PO NUMBER</b> 39322	<b>DATE PREPARED</b> 12/10/2009	<b>PROJECT NAME</b> Industrial Rail Maintenance							
<b>NAME AND ADDRESS OF CONTRACTOR</b> Prewett Enterprises, Inc. dba B & P Enterprises P.O. Box 386, Southhaven, MS 38671									
<b>DESCRIPTION OF WORK INCLUDED IN CONTRACT</b>  A. Increase in contract time B. C. D. E.									
<b>CHANGES ORDERED AND REASON ORDERED (List Individual Changes as A, B, C, D, etc.)</b>  A. Work critical to the contract under Section A was completed within the 20 days specified. Part 2 of Section A was not time critical and was completed with no detriment to the contract or the City of Jonesboro therefore time is being added to the contract for the completion of Section A Part 2. B. C.									
	<b>Bid Item No.</b>	<b>Unit</b>	<b>Original Estimated Quantity</b>	<b>Contract Unit Price</b>	<b>Revised Estimated Quantity</b>	<b>Negotiated C.O. Unit Price</b>	<b>Original Estimated Cost</b>	<b>Revised Estimated Cost</b>	
A.									
B.									
C.									
D.									
E.									
<b>TOTAL</b>							\$	-	\$
<b>Original Contract Amount</b>									
<b>Previously Approved Change Orders</b>									
<b>This Change Order</b>									
<b>New Contract Amount</b>									
<b>Contract time increased by</b>			28	<b>days. New contract</b>			48	<b>days.</b>	
<b>THIS AGREEMENT SUBJECT TO ALL ORIGINAL CONTRACT PROVISIONS</b>									