

CITY OF JONESBORO		P.O. BOX 1845 JONESBORO, AR 72403		CHANGE ORDER NO. 1				
Project Name Pines Apartments		P.O. Number 38146		Date Prepared 09/17/08				
Name and Address of Contractor Gillis Farms, Inc. 1335 E. Parker, Jonesboro, AR 72401								
Description of Work Included in Contract								
A. 30" RCP Flared End Section B. Storm Box Modification C. 12x15 Driveway D. Concrete Collars E. Pipe Embedment F. B-Stone G. Filter Fabric Barrier								
Changes Ordered and Reason Ordered (List Individual Changes as: A, B, C, D, etc.)								
A - D Items not listed in original project quantities E - G Adjustments made to finalize contract quantities								
	Contract Changes	Bid Item No.	Original Estimated Quantity	Contract Unit Price	Revised Estimated Quantity	Negotiated C.O. Unit Price	Original Estimated Cost	Revised Estimated Cost
A.	Add	13.08b	1	\$700.00	3	\$700.00	\$700.00	\$2,100.00
B.	Add	SP	0	\$0.00	1	\$1,000.00	\$0.00	\$1,000.00
C.	Add	SP	0	\$0.00	1	\$650.00	\$0.00	\$650.00
D.	Add	SP	0	\$0.00	1	\$300.00	\$0.00	\$300.00
E.	Delete	20.06a	155	\$18.00	0	\$18.00	\$ 2,790.00	\$ -
F.	Delete	13.05a	175	\$16.00	117.34	\$16.00	\$ 2,800.00	\$ 1,877.44
G.	Delete	24.03c	3000	\$4.25	2507	\$4.25	\$ 12,750.00	\$ 10,654.75
H.								
I.								
TOTAL							\$19,040.00	\$16,582.19
Original Contract Amount				\$ 279,443.00				
Previously Approved Change Orders				\$ -				
This Change Order				\$ (2,457.81) (Decrease)				
New Contract Amount				\$ 276,985.19				
Contract time increased by				65 days.		New contract 185 days.		
THIS AGREEMENT SUBJECT TO ALL ORIGINAL CONTRACT PROVISIONS								