

CONTRACT CHANGE ORDER No. 1

DATE OF ISSUANCE: September 12, 2005

PROJECT: Joe Mack Campbell Youth Ball Field Complex

OWNER: City of Jonesboro – Parks and Recreation
1212 S. Church Street
Jonesboro, Arkansas 72401

COMPANY: RSA, Inc. d/b/a NRS Consulting Engineers
1220 Stone Street
Jonesboro, Arkansas 72401

The AGREEMENT made, entered into and executed on the 1st day of November 2004, by and between the Owner and the Company listed above is hereby amended as follows:

SECTION II – CHARACTER AND EXTENT OF SERVICES

DESIGN PHASE

Insert

- 7a. Revise the detailed construction drawings and bid documents for two (2) 175-foot ball fields with irrigation, lighting, fencing, bleachers, and sidewalks.
- 7b. Re-advertise the Project for bid.
- 7c. Conduct bid letting for the revised project at the Owner's choice of locations, review bids received, and make recommendation to the Owner concerning the award of the contracts.

CONSTRUCTION PHASE

Delete

- 1. Provide resident inspection, as necessary, during the time of construction.

SECTION V – BASIS OF COMPENSATION

Revise first sentence to read:

For and in consideration of the services to be rendered by the Company, the Owner shall pay the Company the original lump sum of \$42,500.00 plus an additional \$5,117.50 for a lump sum total of \$47,617.50.

IN TESTIMONY OF WHICH this instrument has been executed on behalf of the above named Company and has been executed on behalf of the Owner on the Date of Issuance first above written.


CITY OF JONESBORO
Owner


BY _____

ATTEST _____

(Seal)

RSA, INC. d/b/a NRS Consulting Engineers
Company

BY _____

John S. Selig, P.E.
Principal

ATTEST _____


(Seal)