



1220 Stone Street
Jonesboro, Arkansas 72401
870 972-5316
FAX 870 932-0432

Sent via facsimile

December 5, 2006

Mr. Claude Martin, P.E., Public Works Director
City of Jonesboro - Public Works
P.O. Box 1845
Jonesboro, Arkansas 72403

RE: Valley Drive Drainage Improvements
NRS Job # JB-06-04


Dear Mr. Martin:

We would like to request a sixty (60) day time extension for the above-captioned project. The primary reason for this request is that most of the contract period for this project has expired while we have been working on the changes in scope-of-work that are now under Council consideration.

Please advise me of any additional information that is needed to approve this request.

Cordially yours,

NRS CONSULTING ENGINEERS



Craig Light, P.E.
Project Engineer