

CITY OF JONESBORO	P.O. BOX 1845 JONESBORO, AR 72403	CHANGE ORDER NO. 1
-------------------	--------------------------------------	--------------------

PO NUMBER 40902	DATE PREPARED 12/3/2010	PROJECT NAME 2010 Sidewalk Improvements
-----------------	-------------------------	--

**NAME AND ADDRESS OF CONTRACTOR**  
 Cameron Construction Company, Inc.  
 P.O. Box 1492, Jonesboro, AR 72403

**DESCRIPTION OF WORK INCLUDED IN CONTRACT**

A. Increase in time  
 B.  
 C.  
 D.  
 E.

**CHANGES ORDERED AND REASON ORDERED (List Individual Changes as A, B, C, D, etc.)**

A. Time increased due to unfavorable weather conditions  
 B.  
 C.  
 D.  
 E.


	Bid Item No.	Unit	Original Estimated Quantity	Contract Unit Price	Revised Estimated Quantity	Negotiated C.O. Unit Price	Original Estimated Cost	Revised Estimated Cost
A.								
B.								
C.								
D.								
E.								

**TOTAL** \$ - \$ -

Original Contract Amount	
Previously Approved Change Orders	
This Change Order	\$ - No Change
New Contract Amount	\$ -
Contract time increased by	24 days. New contract 144 days.

**THIS AGREEMENT SUBJECT TO ALL ORIGINAL CONTRACT PROVISIONS**


**ISSUED FOR REASONS INDICATED ABOVE**

  
 Signature

CITY ENGINEER  
 Title

12/3/10  
 Date

**ACCEPTED BY CONTRACTOR**

  
 Signature

Title

Date

**ACCEPTED BY OWNER**