

February 2, 2016

Mr. Jared Wiley
Division Engineer – Program Management
Arkansas State Highway and Transportation Department
P. O. Box 2261
Little Rock, AR 72203

Re: Job # 100857

Race Street Sidewalks and RR Pedestrian Crossing (Jonesboro)

Craighead

Dear Mr. Wiley:

The	e scope and/or	· budget for	the project	has/have	been revised.	I certify t	hat:
			- I - J	-			

The length of the project will be \_\_\_\_\_ feet and be \_\_\_\_ feet wide with a/an \_\_\_\_ surface.
 Other project changes are as follows: \_\_\_\_\_\_.
 Two maps are attached. One is the project location map, and the other is a close up map that shows the project termini.
 The revised budget is \$72,678.00 Federal-aid and \$18,169.50 Sponsor funds for a total project budget of \$90,847.50.

Any substantial changes to the above information will be submitted in writing to AHTD.

Sincerely,

Harold Perrin Mayor

cc: Craig Light P.E., City Engineer Kimberly Marshall, Grants Administrator