

<b>CITY OF JONESBORO</b>	<b>P.O. BOX 1845</b> <b>JONESBORO, AR 72403</b>	<b>CHANGE ORDER NO.</b> 2
<b>PO NUMBER</b> 39203	<b>DATE PREPARED</b> 8/20/2010	<b>PROJECT NAME</b> Nettleton Avenue Drainage Improvements

**NAME AND ADDRESS OF CONTRACTOR**  
Cameron Construction Company, Inc.  
P.O. Box 1492, Jonesboro, AR 72403

**DESCRIPTION OF WORK INCLUDED IN CONTRACT**

A. Hydroseed the bottom of the Nettleton Pond  
 B.  
 C.  
 D.  
 E.

**CHANGES ORDERED AND REASON ORDERED (List Individual Changes as A, B, C, D, etc.)**

A. Due to the difficulty in establishing permanent vegetation in the Nettleton Pond and the proximity of this pond to Nettleton Avenue and adjacent property owners it was determined to be in the City's best interest to have the bottom of this pond hydroseeded.  
 B.  
 C.

	<b>Bid Item No.</b>	<b>Unit</b>	<b>Original Estimated Quantity</b>	<b>Contract Unit Price</b>	<b>Revised Estimated Quantity</b>	<b>Negotiated C.O. Unit Price</b>	<b>Original Estimated Cost</b>	<b>Revised Estimated Cost</b>
A.	SA	S.F.	0	\$ -	19,100.00	\$ 0.09	\$ -	\$ 1,719.00
B.								
C.								
D.								
E.								

**TOTAL** \$ - \$ 1,719.00

<b>Original Contract Amount</b>	\$ 442,052.50
<b>Previously Approved Change Orders</b>	\$ 28,396.50
<b>This Change Order</b>	\$ 1,719.00
<b>New Contract Amount</b>	\$ 472,168.00

**Overrun**

**Contract time increased by** \_\_\_\_\_ **days. New contract** \_\_\_\_\_ **days.**

**THIS AGREEMENT SUBJECT TO ALL ORIGINAL CONTRACT PROVISIONS**