

CITY OF JONESBORO	P.O. BOX 1845 JONESBORO, AR 72403	CHANGE ORDER NO. 1
-------------------	--------------------------------------	--------------------

PO NUMBER 40669	DATE PREPARED 9/2/2010	PROJECT NAME 2010 Industrial Park Road Improvements
-----------------	------------------------	--

**NAME AND ADDRESS OF CONTRACTOR**  
Cameron Construction Co., Inc.  
P.O. Box 1492, Jonesboro, AR 72403

**DESCRIPTION OF WORK INCLUDED IN CONTRACT**

A. Add 105' of 24" RCP with FES  
B. Add 2 FES for the 24" RCP  
C.  
D.  
E.

**CHANGES ORDERED AND REASON ORDERED (List Individual Changes as A, B, C, D, etc.)**

A.-B. The left ditch between 0+00 and 1+00 has been eliminated to improve the constructability and reduce future maintenance for this portion of the project.  
C  
D.  
E.

	Bid Item No.	Unit	Original Estimated Quantity	Contract Unit Price	Revised Estimated Quantity	Negotiated C.O. Unit Price	Original Estimated Cost	Revised Estimated Cost
A.	11	L.F.	135	\$ 45.00	240	\$ 45.00	\$ 6,075.00	\$ 10,800.00
B.	12	Each	4	\$ 900.00	6	\$ 900.00	\$ 3,600.00	\$ 5,400.00
C.								
D.								
E.								
<b>TOTAL</b>							\$ 9,675.00	\$ 16,200.00

<b>Original Contract Amount</b>	\$ 236,635.50
<b>Previously Approved Change Orders</b>	\$ -
<b>This Change Order</b>	\$ 6,525.00
<b>New Contract Amount</b>	\$ 243,160.50

**Overrun**

Contract time increased by 0 days. New contract \_\_\_\_\_ days.