

Richard Baughn Construction, Inc.

PMB 170
405 SOUTHWEST DRIVE SUITE A
JONESBORO, AR 72401

Phone 870-910-5176
Fax 870-910-5510
Email richard@richardbaughn.com

October 18, 2007

City of Jonesboro
Engineering Dept.
PO Box 1845
Jonesboro, AR 72401

We propose to complete the items on the following Attachment A as listed.

Sincerely,

A handwritten signature in black ink, appearing to be 'Richard Baughn', with a stylized flourish at the end.

Richard Baughn
President

Change Order No. ____ (Total) - Dated October, 16 2007				
ITEM NO.	DESCRIPTION	QUANTITY	UNIT PRICE	TOTAL PRICE
210	UNCLASSIFIED EXCAVATION	194 C.Y.	4.00	776.00
210	COMPACTED EMBANKMENT	456 C.Y.	5.10	2325.60
606	18" REINFORCED CONCRETE PIPE CULVERTS (CLASS III)	299 LF.	24.00	7176.00
606	30" REINFORCED CONCRETE PIPE CULVERTS (CLASS III)	7 LF.	49.00	343.00
606	36" REINFORCED CONCRETE PIPE CULVERTS (CLASS III)	447 LF.	78.50	35089.50
606	18" FLARED END SECTION FOR PIPE CULVERT	-1 EACH	469	(469)
606	30" FLARED END SECTION FOR PIPE CULVERT	-1 EACH	599	(599)
606	36" FLARED END SECTION FOR PIPE CULVERT	1 EACH	897.50	897.50
609	DROP INLETS (TYPE E) DOUBLE	1 EACH	3600.00	3600.00
610	MANHOLE ADJUSTED TO GRADE	7 EACH	1675.00	11725.00
802	CLASS S CONCRETE - ROADWAY	210 C.Y.	324.00	68040.00
804	REINFORCING STEEL - ROADWAY (GRADE HARD)	30,100 LB.	0.80	24080.00
	TOTAL CHANGE ORDER NO. ____		# 152,984.60	

Attachment 'A'