



1220 Stone Street
Jonesboro, Arkansas 72401
870 972-5316
FAX 870 932-0432

Sent via facsimile

December 5, 2006

Mr. Claude Martin, P.E., Public Works Director
City of Jonesboro – Public Works
P.O. Box 1845
Jonesboro, Arkansas 72403

RE: Valley Drive Drainage Improvements
NRS Job # JB-06-04

Dear Mr. Martin:

We would like to request a sixty (60) day time extension for the above-captioned project. The primary reason for this request is that most of the contract period for this project has expired while we have been working on the changes in scope-of-work that are now under Council consideration.

Please advise me of any additional information that is needed to approve this request.

Cordially yours,

NRS CONSULTING ENGINEERS