

# AIA Document G701™ - 2001

## Change Order

OWNER	<input type="checkbox"/>
ARCHITECT	<input type="checkbox"/>
CONTRACTOR	<input checked="" type="checkbox"/>
FIELD	<input type="checkbox"/>
OTHER	<input type="checkbox"/>

**PROJECT (Name and address):**  
 0329 Parker Park Storage Addition  
 Parker Park Community Center

**CHANGE ORDER NUMBER:** 001

**DATE:** May 11, 2004

**TO CONTRACTOR (Name and address):**  
 Robinson Industrial Contractors  
 2314 N. 12th Avenue  
 Paragould, Arkansas 72450

**ARCHITECT'S PROJECT NUMBER:** 0329  
**CONTRACT DATE:** March 04, 2004

**CONTRACT FOR:** General Construction

**THE CONTRACT IS CHANGED AS FOLLOWS:**

*(Include, where applicable, any undisputed amount attributable to previously executed Construction Change Directives)*

Option Number Two: Cut Parking Lot, excavate and install conduit underground as per original. Patch asphalt parking lot. Refer to attached letter from Robinson Contractors, Dated 06 May 2004.

The original Contract Sum was	\$ 71,825.00
The net change by previously authorized Change Orders	\$ 0.00
The Contract Sum prior to this Change Order was	\$ 71,825.00
The Contract Sum will be increased by this Change Order in the amount of	\$ 1,815.00
The new Contract Sum including this Change Order will be	\$ 73,640.00

The Contract Time will be increased by Zero ( 0 ) days.

The date of Substantial Completion as of the date of this Change Order therefore is

**NOTE:** This Change Order does not include changes in the Contract Sum, Contract Time or Guaranteed Maximum Price which have been authorized by Construction Change Directive until the cost and time have been agreed upon by both the Owner and Contractor, in which case a Change Order is executed to supersede the Construction Change Directive.

**NOT VALID UNTIL SIGNED BY THE ARCHITECT, CONTRACTOR AND OWNER.**

Cahoon Firm, P.A.  
**ARCHITECT (Firm name)**

Robinson Industrial Contractors  
**CONTRACTOR (Firm name)**

270 Southwest Drive, P.O. Box 6076,  
 Jonesboro, Arkansas 72403

2314 N. 12th Avenue, Paragould,  
 Arkansas 72450

**ADDRESS**

**ADDRESS**

*[Signature]*  
**BY (Signature)**

*[Signature]*  
**BY (Signature)**

Mark O. Cahoon  
**(Typed name)**

Bob Robinson  
**(Typed name)**

11 MAY 04  
**DATE**

5-20-04  
**DATE**

**Robinson Electric Inc.**

2314 N. 12<sup>th</sup> Ave.  
Paragould, AR 72450  
Phone (870) 215-5360  
Fax (870) 215-5371  
License # 0067840404

To: Mark Cahoon  
Subject: Parker Park requested contract change

**Change Description:**

The existing conduit from existing Panel DP to the edge of the parking lot, as indicated on plans dated 2/12/04 sheet A1, does not exist. We propose two (2) options.  
Option 1. Run EMT conduit through building to the new panel in the addition.  
Option 2. Cut parking lot, excavate and install conduit underground as per original. Patch asphalt parking lot.

Bond Rate, if required: Additional 1.4 %

Quote expires 5/17/2004.

Robinson Electric Inc, will perform all the above for a sum of.

Option 1 Four Thousand Two Hundred Thirty-Five and 00/100 Dollars. (\$4,235.00)

Option 2 One Thousand Eight Hundred Fifteen and 00/100 Dollars (\$1815.00)

Dated this 6th day of May, 2004

Robinson Electric Inc., By:

