

SUPPLEMENTAL AGREEMENT

Date: July 31, 2014

Project:

Crowley's Ridge Parkway: Jonesboro Multi-Use Trail
 AHTD Job No. 100728
 FAP No. SB-ARSB(902)
 Bid # 2013:33

Contract Date: 02/07/2014

Contractor:

Lakeside Contractors, LLC
 P.O. Box 16540
 Jonesboro, AR 72403

The Contract is hereby revised by the following items:

Item #	Description	Unit	Quantity	Unit Price	Total
1	R&D Asphalt	SY	15	\$7.62	\$114.30
2	R&D Concrete	SY	817.79	\$21.37	\$17,476.17
3	R&D Curb and Gutter	LF	1366	\$5.00	\$6,830.00
4	Remove Pavers	SF	1700	\$3.31	\$5,627.00
5	Excavation	CY	214	\$5.00	\$1,070.00
6	Class 7 Aggregate Base	TON	279.21	\$25.00	\$6,980.25
7	Concrete Walks	SY	667.1	\$30.00	\$20,013.00
8	Concrete Curb & Gutter	LF	1364	\$12.00	\$16,368.00
9	Modify Inlet Tops	EA	7	\$810.00	\$5,670.00
10	Re-Install Concrete Pavers	SF	1367	\$9.29	\$12,699.43
11	Wheelchair Ramps	SY	76.8	\$120.00	\$9,216.00
12	Discount				<u>-\$5,000.00</u>
					\$97,064.15

The original contract value was \$1,382,735.87
 Sum of changes by prior Supplemental Agreement \$0.00
 The contract value will be changed by this Supplemental Agreement in the amount of \$97,064.15
 The new contract value including this Supplemental Agreement will be \$1,479,800.02

City of Jonesboro
 P.O. Box 1845
 Jonesboro, AR 72403

CONTRACTOR
 Lakeside Contractors, LLC
 P.O. Box 16540
 Jonesboro, AR 72403

by: Dale Wood
 Signature
 Date: 8/4/14