

CITY OF JONESBORO	P.O. BOX 1845 JONESBORO, AR 72403	CHANGE ORDER NO. 1
PO NUMBER 46596	DATE PREPARED 8/28/2018	PROJECT NAME Southside Concession Building

NAME AND ADDRESS OF CONTRACTOR

Bailey Contractors, Inc.
2307 Congress cove, Jonesboro, AR 72401

DESCRIPTION OF WORK INCLUDED IN CONTRACT

- A. Remove old asphalt walkway and replace with concrete walkway
- B. Back Stop Netting System for field
- C. Contract price increased
- D.
- E.

CHANGES ORDERED AND REASON ORDERED (List Individual Changes as A, B, C, D, etc.)

- A. Add walkway removal and replacement
- B. Add Back Stop Netting System
- C. Increase bond to accommodate higher contract amount
- D.
- E.

	Bid Item No.	Unit	Current Estimated Quantity	Contract Unit Price	Revised Estimated Quantity	Negotiated C.O. Unit Price	Current Estimated Cost	Revised Estimated Cost
A.	24	LS	0	\$ -	1	\$ 49,335.55	\$ -	\$ 49,335.55
B.	25	LS	0	\$ -	1	\$ 78,387.01	\$ -	\$ 78,387.01
C.	26	LS	0	\$ -	1	\$ 1,565.46	\$ -	\$ 1,565.46
D.							\$ -	\$ -
E.							\$ -	\$ -
TOTAL							\$ -	\$ 129,288.02

Original Contract Amount	\$ 578,000.00	
Previously Approved Change Orders	\$ -	
This Change Order	\$ 129,288.02	Overrun
New Contract Amount	\$ 707,288.02	

Contract time increased by _____ **days. New contract** _____ **days.**

THIS AGREEMENT SUBJECT TO ALL ORIGINAL CONTRACT PROVISIONS

ISSUED FOR REASONS INDICATED ABOVE

Signature Title Date

ACCEPTED BY CONTRACTOR

Signature Title Date

ACCEPTED BY OWNER

Signature Title Date

