

CITY OF JONESBORO		P.O. BOX 1845 JONESBORO, AR 72403		CHANGE ORDER NO.	2
PO NUMBER	41619	DATE PREPARED	7/26/2011	PROJECT NAME	Industrial Rail Lead Maintenance

**NAME AND ADDRESS OF CONTRACTOR**  
Shelby Railroad Services, Inc.  
3021 Shelby Drive, Memphis, TN 38118

**DESCRIPTION OF WORK INCLUDED IN CONTRACT**

A. Required Signal Repair  
B.  
C.  
D.  
E.

**CHANGES ORDERED AND REASON ORDERED (List Individual Changes as A, B, C, D, etc.)**

A. Required Signal Repair. Two (2) track arrestors install at Nestle Way and Quality Way crossings.  
One (1) visor installed on Great Dane and two (2) visors installed on Commerce Drive.  
This expense will be taken from previously budgeted amount (\$75,000)\* for Railroad Maintenance)

B.  
C.

	Bid Item No.	Unit	Original Estimated Quantity	Contract Unit Price	Revised Estimated Quantity	Negotiated C.O. Unit Price	Original Estimated Cost	Revised Estimated Cost
A.	RSR	L.S.	0	\$ -	1	\$ 884.00	\$ -	\$884.00*
B.								
C.								
D.								
E.								

**TOTAL** \$ - \$ -

Original Contract Amount	\$ -	
Previously Approved Change Orders	\$ -	
This Change Order	\$ -	No Change*
New Contract Amount	\$ -	

Contract time increased by 0 days. New contract days.