

CITY OF JONESBORO	P.O. BOX 1845 JONESBORO, AR 72403	CHANGE ORDER NO. 2						
PO NUMBER 37595	DATE PREPARED 2/27/2009	PROJECT NAME Strawfloor Landfill Class 4 Closure						
NAME AND ADDRESS OF CONTRACTOR Cameron Construction Co., Inc. P.O. Box 1492, Joneboro, AR 72403								
DESCRIPTION OF WORK INCLUDED IN CONTRACT A. Landfill Ditch Option 2 B. C. D. E.								
CHANGES ORDERED AND REASON ORDERED (List Individual Changes as A, B, C, D, etc.) A. Hydroseeding/Spray on Blanket - 3000 lbs of Bonded Fiber Matrix mulch, 10 lbs Bermuda, 20 lbs Fescue, 50 lbs rye, 300 lbs Fertilizer, 7 lbs Root activator per acre B. C. D.								
	Bid Item No.	Unit	Original Estimated Quantity	Contract Unit Price	Revised Estimated Quantity	Negotiated C.O. Unit Price	Original Estimated Cost	Revised Estimated Cost
A.	SP	Acre	0	\$ -	0.6	\$ 4,750.00	\$ -	\$ 2,850.00
B.								
C.								
D.								
E.								
TOTAL							\$ -	\$ 2,850.00
Original Contract Amount					\$ 828,880.00			
Previously Approved Change Orders					\$ 14,000.00			
This Change Order					\$ 2,850.00			
New Contract Amount					\$ 845,730.00			
Contract time increased by					0	days. New contract		days.
THIS AGREEMENT SUBJECT TO ALL ORIGINAL CONTRACT PROVISIONS								