

DOCUMENT 00842

NOTICE TO PROCEED

DATE: June 18, 2007

TO: SCS Field Services
(CONTRACTOR)

ADDRESS: 11260 Roger Bacon Drive, 3rd Floor, Reston, VA 20190-5282

PROJECT: *City of Jonesboro Strawfloor Road Landfill LFG Collection and Control System Construction Project*

You are notified that the Contract Items under the above contract will commence to run on June 12, 2007. By that date, you are to start performing your obligations under the Contract Documents. In accordance with Article 3 of the Agreement the dates of Substantial Completion and completion and readiness for final payment are October 9, 2007 and November 8, 2007, and within two weeks of issue of Certificate of Substantial Completion.

Before you may start any Work at the site, paragraph 2.7 of the General Conditions provides that you and OWNER must each deliver to the other (with copies to ENGINEER and other identified additional insureds) certificates of insurance which each is required to purchase and maintain in accordance with the Contract Documents.

Also before you may start any Work at the site, you must submit the following to the Engineer for review no later than one week following the issue of the Notice to Proceed, as required in Section 01300 of the Specifications, subsection 1.02, Initial Submittals:

1. Preliminary Schedule of Values.
2. Initial Construction Progress Schedule.
3. Preliminary Schedule of Shop Drawing and Sample Submittals.
4. Proposed Products List.

NOTICE TO PROCEED (Cont.)

ACCEPTANCE OF NOTICE TO PROCEED

STEARNS, CONRAD AND SCHMIDT, CONSULTING
ENGINEERS, INC. DBA SCS FIELD SERVICES

(CONTRACTOR)

By:



(AUTHORIZED SIGNATURE)

SENIOR VICE PRESIDENT

(TITLE)

6/29/07

(DATE)

Copy to Engineer

END OF DOCUMENT