

CITY OF JONESBORO	P.O. BOX 1845 JONESBORO, AR 72403	CHANGE ORDER NO. 1						
PO NUMBER 41619	DATE PREPARED 4/26/2011	PROJECT NAME Industrial Rail Lead Maintenance						
NAME AND ADDRESS OF CONTRACTOR Shelby Railroad Services, Inc. 3021 Shelby Drive, Memphis, TN 38118								
DESCRIPTION OF WORK INCLUDED IN CONTRACT A. Emergency Signal Repair B. C. D. E.								
CHANGES ORDERED AND REASON ORDERED (List Individual Changes as A, B, C, D, etc.) A. Crossing Signal @ Great Dane crossing required emergency repair on Saturday, April 23, 2011. (This expense will be taken from previously budgeted amount (\$75,000)* for Railroad Maintenance) B. C. D.								
	Bid Item No.	Unit	Original Estimated Quantity	Contract Unit Price	Revised Estimated Quantity	Negotiated C.O. Unit Price	Original Estimated Cost	Revised Estimated Cost
A.	ER	L.S.	0	\$ -	1	\$ 830.38	\$ -	\$830.38*
B.								
C.								
D.								
E.								
TOTAL							\$ -	\$ -
Original Contract Amount					\$ -			
Previously Approved Change Orders					\$ -			
This Change Order					\$ -			
New Contract Amount					\$ -			
Contract time increased by 0					days. New contract days.			