



# AIA®

# Document G701™ – 2001

## Change Order

<b>PROJECT</b> (Name and address): City of Jonesboro - New Facility for Streets and Sanitation Department Jonesboro, Ar	<b>CHANGE ORDER NUMBER:</b> 001 <b>DATE:</b> 08-02-11	<b>OWNER:</b> <input checked="" type="checkbox"/> <b>ARCHITECT:</b> <input checked="" type="checkbox"/> <b>CONTRACTOR:</b> <input checked="" type="checkbox"/> <b>FIELD:</b> <input type="checkbox"/> <b>OTHER:</b> <input type="checkbox"/>
<b>TO CONTRACTOR</b> (Name and address): Bailey Contractors, Inc. 101 CR 130 Bono, AR 72416	<b>ARCHITECT'S PROJECT NUMBER:</b> 1-3628-11G <b>CONTRACT DATE:</b> June 29, 2011 <b>CONTRACT FOR:</b> General Construction	

### THE CONTRACT IS CHANGED AS FOLLOWS:

(Include, where applicable, any undisputed amount attributable to previously executed Construction Change Directives)

1. Change pavement section on southern half of facility to 8" of base and 3" of asphalt.
2. Change (2) 1.5 HP submersible pumps to (2) 3/4" HP submersible pumps.
3. Add (1) 20 GPM dispenser pump.
4. Omit (2) 50 gpm dispenser.
5. Omit and Change 1" hoses to 3/4" hoses as applicable for changes in pumps.
6. Change Veeder Root TLS-300C to TLS 350 series-tank monitoring system.
7. Omit redundant line leak detectors for change in TLS.
8. Change both canopies to 24' x 24'

The original Contract Sum was	\$	686,226.00
The net change by previously authorized Change Orders	\$	0.00
The Contract Sum prior to this Change Order was	\$	686,226.00
The Contract Sum will be decreased by this Change Order in the amount of	\$	46,000.00
The new Contract Sum including this Change Order will be	\$	640,226.00

The Contract Time will be increased by Zero (0) days.

The date of Substantial Completion as of the date of this Change Order therefore is

**NOTE:** This Change Order does not include changes in the Contract Sum, Contract Time or Guaranteed Maximum Price which have been authorized by Construction Change Directive until the cost and time have been agreed upon by both the Owner and Contractor, in which case a Change Order is executed to supersede the Construction Change Directive.

### NOT VALID UNTIL SIGNED BY THE ARCHITECT, CONTRACTOR AND OWNER.

Stuck Associates, PLLC  
**ARCHITECT** (Firm name)

PO Box 1425, 328 S Church St,  
Jonesboro, AR 72403

ADDRESS

BY (Signature)

Paul Hoelscher

(Typed name)

3/26/11  
DATE

Bailey Contractors, Inc.  
**CONTRACTOR** (Firm name)

101 CR 130, Bono, AR 72416

ADDRESS

BY (Signature)

Kevin Bailey

(Typed name)

8-3-11  
DATE

City of Jonesboro  
**OWNER** (Firm name)