

<b>CITY OF JONESBORO</b>	<b>P.O. BOX 1845</b> <b>JONESBORO, AR 72403</b>	<b>CHANGE ORDER NO.</b>	<b>1</b>
<b>PO NUMBER</b> 40902	<b>DATE PREPARED</b> 12/3/2010	<b>PROJECT NAME</b> 2010 Sidewalk Improvements	

**NAME AND ADDRESS OF CONTRACTOR**  
Cameron Construction Company, Inc.  
P.O. Box 1492, Jonesboro, AR 72403

**DESCRIPTION OF WORK INCLUDED IN CONTRACT**

A.    Increase in time  
B.  
C.  
D.  
E.

**CHANGES ORDERED AND REASON ORDERED (List Individual Changes as A, B, C, D, etc.)**

A.    Time increased due to unfavorable weather conditions  
B.  
C.  
D.  
E.

	<b>Bid Item No.</b>	<b>Unit</b>	<b>Original Estimated Quantity</b>	<b>Contract Unit Price</b>	<b>Revised Estimated Quantity</b>	<b>Negotiated C.O. Unit Price</b>	<b>Original Estimated Cost</b>	<b>Revised Estimated Cost</b>
A.								
B.								
C.								
D.								
E.								

<b>TOTAL</b>							\$	-	\$	-
--------------	--	--	--	--	--	--	----	---	----	---

<b>Original Contract Amount</b>	
<b>Previously Approved Change Orders</b>	
<b>This Change Order</b>	\$            -
<b>New Contract Amount</b>	\$            -

**Contract time increased by**            24            days. **New contract**            144            days.

**THIS AGREEMENT SUBJECT TO ALL ORIGINAL CONTRACT PROVISIONS**