

CITY OF JONESBORO	P.O. BOX 1845 JONESBORO, AR 72403	CHANGE ORDER NO.	1
PO NUMBER 36776	DATE PREPARED 2/1/2010	PROJECT NAME	Warner Ave Detention (Oakhill Terrace Detention Facility)

NAME AND ADDRESS OF CONTRACTOR

Fisher & Arnold, Inc.
9180 Crestwyn Hills Drive, Memphis, TN 38125

DESCRIPTION OF WORK INCLUDED IN CONTRACT

- A. Additional fee required to complete Professional Services Agreement dated August 17, 2006
- B.
- C.
- D.
- E.

CHANGES ORDERED AND REASON ORDERED (List Individual Changes as A, B, C, D, etc.)

- A. Revisions to plans, including updating the topo based on the City's survey, and for finalizing the specifications and bid documents. Update the HEC-RAS model and check the downstream results
- B.
- C.
- D.

	Bid Item No.	Unit	Original Estimated Quantity	Contract Unit Price	Revised Estimated Quantity	Negotiated C.O. Unit Price	Original Estimated Cost	Revised Estimated Cost
A.	A.	L.S.	1	\$ 36,130.00	1	\$ 39,430.00	\$ 36,130.00	\$ 39,430.00
B.								
C.								
D.								
E.								

TOTAL		\$ 36,130.00	\$ 39,430.00
--------------	--	--------------	--------------

Original Contract Amount	\$ 36,130.00	
Previously Approved Change Orders	\$ -	
This Change Order	\$ 3,300.00	Overrun
New Contract Amount	\$ 39,430.00	

Contract time increased by 0 days. New contract days.

THIS AGREEMENT SUBJECT TO ALL ORIGINAL CONTRACT PROVISIONS